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COLLETON COUNTY

SOUTH CAROLINA

Capital Projects & Purchasing Department
113 Mable T. Willis Blvd.
Walterboro, SC 29488
843.539.1968

BID: CPST-11
LOWCOUNTRY REGIONAL AIRPORT TERMINAL
RENOVATION & EXPANSION

Mandatory Pre-bid Conference will be held
Wednesday, March 7, 2018 at 10:00am
at the project site location:

537 Aviation Way, Walterboro, SC

BID DUE: WEDNESDAY, MARCH 21, 2018 at 2:00pm

MAIL RESPONSE TO:
Capital Projects & Purchasing Department
Attn: Kaye B Syfrett
113 Mable T. Willis Blvd.
Walterboro, SC 29488

DELIVER RESPONSE TO:
Capital Projects & Purchasing Department
Attn: Kaye B Syfrett
113 Mable T. Willis Blvd.
Walterboro, SC 29488
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Advertisement for Bid
Owner: Colleton County, 109 Benson Street, Walterboro, South Carolina

Sealed Bid: CPST-11 Colleton-Walterboro Lowcountry Reginal Airport Renovation and Expansion, 537
Aviation Way Walterboro, South Carolina will be received at the Capital Projects and Purchasing
Department located at 113 Mable T. Willis Boulevard until 2:00pm, Wednesday, March 21, 2018 and
publicly opened and read aloud. The work to be completed as a part of this project consists of providing
all required materials, equipment and labor necessary to complete the Renovation and Expansion of the
facility located at, 537 Aviation Way, Walterboro, South Carolina, with the following approximate
guantities:

Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South Carolina.
Approximately + 1,618 sf of new construction consisting of a new Conference room and Flight
Crew rest area, along with + 2,270 sf of renovation to the current facility as it stands now.

The Instructions to Bidders, bid packet, Contract, Plans, Specifications, and other contract documents
may be examined at the following location:

Colleton County website: http://www.colletoncounty.org/bids-and-proposal-requests

Bidders must deposit security with all bids. Security shall be in the form of a certified check or bid bond
made payable to Colleton County, and shall be for an amount equal to not less than five percent (5%) of
the amount of the bid. Provisions of the security shall be as described in the Information for Bidders. No
bid will be considered unless the bidder is legally qualified under the provisions of the South Carolina
Sections 40-11-10 through 40-11-428).

NOTICE TO BIDDERS:

Each bidder shall fully acquaint himself with conditions of this Bid. The failure or omission of a bidder to
acquaint him/herself with existing conditions shall in no way relieve him/herself of any obligation with
respect to this Bid or to the Contract.

BIDS WILL NOT BE CONSIDERED FROM ANY VENDOR THAT OWES DELINQUENT PROPERTY
TAXES TO THE COUNTY OF COLLETON.

NOTICE TO BIDDERS: All amendments to and interpretations of this solicitation shall be in writing and
issued by the Colleton County Capital Projects & Purchasing Department. Colleton County shall not be
legally bound by any amendment or interpretation that is not in writing. Award of the project is contingent
on funding approval by Colleton County Council.

The Owner reserves the right to waive any informality or to reject any or all bids.

Architect Owner

Watson Tate Savory, INC. Colleton County

1316 Washington Street Suit 100 109 Benson Street
Columbia SC 29201 Walterboro, SC 29488

John McLean, AlA, LEED AP
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Information for Bidders
ARTICLE 1 - DEFINED TERMS

1.01  Terms used in these Instructions to Bidders have the meanings indicated in the 001, General
Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated
below:

A. Issuing Office - The office from which the Bidding Documents are to be issued and where the
bidding procedures are to be administered.

B. Architect, Engineer, Owner - The person or firm in charge of the design of the project. In

some instances, the owner will self-perform, acting as the Architect.

Construction Coordinator- The person or company acting on behalf of the owner and in some

instances, the owner will self-perform, acting as the Construction Coordinator.

Owner- Colleton County

Official Time. The time as noted on the Atom Clock located in the Capital Projects and

Purchasing Department lobby. All times are Eastern Standard Time.

mo O

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS

2.01  Complete sets of the Bidding Documents can be found at http://www.colletoncounty.org/bids-and-
proposal-requests.

2.02  Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer
or Architect assumes any responsibility for errors or misinterpretations resulting from the use of
incomplete sets of Bidding Documents.

2.03  Owner and Engineer or Architect, in making copies of Bidding Documents available on the above
terms, do so only for the purpose of obtaining Bids for the Work and do not confer a license or grant
for any other use.

ARTICLE 3 - QUALIFICATIONS OF BIDDERS

3.01 Bidders must be licensed as a General Contractor in the State of South Carolina and will hold all
Trade Contracts and the Building Permit on the project.

3.02  To demonstrate Bidder’'s qualifications to perform the Work, within five (5) days of Owner’s request,
Bidder shall submit written evidence such as financial data; previous experience, present
commitments.

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE

4.00 Mandatory Pre-bid Conference will be held Wednesday, March 7, 2018 at 10:00am in the
conference room at the project site, located at 537 Aviation Way, Walterboro, SC 29488. No
other scheduled tours will be conducted. Sub-contractors are encouraged to attend this meeting.
The Pre-bid meeting will start at the appointed time. Attendees not present at the appointed time
may be barred from entering the meeting. Attendees are responsible for signing the sign in sheet.
No bid will be accepted from any Firm, Company or Organization not attending the Mandatory Pre-
Bid meeting.

4.01  Subsurface and Physical Conditions

A. The General Conditions identify:
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4.02

4.03

4.04

4.05

4.06

4.07

Reports of explorations and tests of conditions at or contiguous to the Site that the Owner,
Engineer or Architect has used in preparing the Bidding Documents including the Asbestos
and Lead Paint Assessment Report that has been completed for the project by S&ME, dated
May 10, 2017, along with the Geotechnical report provided by Soil Consultants, Inc. dated
March 09, 2016.

B. Copies of reports and drawings referenced in Paragraph 4.01.A are included herein. Those
reports and drawings are not part of the Contract Documents, but the “technical data” contained
therein upon which Bidder is entitled to rely as provided in Paragraph 4.02 of the General
Conditions has been identified and established. Bidder is responsible for any interpretation or
conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions or
information contained in such reports or shown or indicated in such drawings.

Underground Facilities

A. Information and data shown or indicated in the Bidding Documents with respect to existing
Underground Facilities at or contiguous to the Site is based upon information and data
furnished to Owner and Engineer or Architect by owners of such Underground Facilities,
including Owner, or others.

Hazardous Environmental Condition

A. The General Conditions identify those reports and drawings relating to a Hazardous
Environmental Condition identified at the Site, if any, that Engineer or Architect has used in
preparing the Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.03.A are included herein. Those
reports and drawings are not part of the Contract Documents, but the “technical data” contained
therein upon which Bidder is entitled to rely as provided in Paragraph 4.06 of the General
Conditions has been identified and established. Bidder is responsible for any interpretation or
conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions,
or information contained in such reports or shown or indicated in such drawings.

Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders
with respect to subsurface conditions, other physical conditions and Underground Facilities, and
possible changes in the Bidding Documents due to differing or unanticipated conditions appear in
Paragraphs 4.02, 4.03, and 4.04 of the General Conditions. Provisions concerning responsibilities
for the adequacy of data furnished to prospective Bidders with respect to a Hazardous
Environmental Condition at the Site, if any, and possible changes in the Contract Documents due to
any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or
indicated in the Drawings or Specifications or identified in the Contract Documents to be within the
scope of the Work appear in Paragraph 4.06 of the General Conditions.

During the Mandatory Pre-Bid meeting the Owner will provide Bidder access to the Site to conduct
such examinations, investigations, explorations, tests, and studies as Bidder deems necessary for
submission of a Bid. Bidder shall fill all holes and clean up and restore the Site to its former
condition upon completion of such explorations, investigations, tests, and studies. Bidder shall
comply with all applicable Laws and Regulations relative to excavation and utility locates.
Construction Coordinator and Owner shall be notified prior to the Mandatory Pre-Bid meeting that
the Bidder request to explore the site in further detail to include any site digging.

Reference is made to Article 7 of the General Conditions for the identification of the general nature
of other work that is to be performed at the Site by Owner or others (such as utilities and other
prime contractors) that relates to the Work contemplated by these Bidding Documents. On request,
Owner will provide to each Bidder for examination access to or copies of Contract Documents
(other than portions thereof related to price) for such other work.

It is the responsibility of each Bidder before submitting a Bid to:
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Examine and carefully study the Bidding Documents, the other related data identified in the
Bidding Documents, and any Addenda.

Visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site
conditions that may affect cost, progress, and performance of the Work.

Become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations
that may affect cost, progress, and performance of the Work.

Carefully study all: (1) reports of explorations and tests of subsurface conditions at or
contiguous to the Site and all drawings of physical conditions in or relating to existing surface or
subsurface structures at or contiguous to the Site (except Underground Facilities), which have
been identified in Paragraph 4.02 of the General Conditions, and (2) reports and drawings of
Hazardous Environmental Conditions at the Site which have been identified in Paragraph 4.06
of the General Conditions.

Obtain and carefully study (or accept consequences of not doing so) all additional or
supplementary examinations, investigations, explorations, tests, studies, and data concerning
conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site, which
may affect cost, progress, or performance of the Work or which relate to any aspect of the
means, methods, techniques, sequences, and procedures of construction to be employed by
Bidder, including applying any specific means, methods, techniques, sequences, and
procedures of construction expressly required by the Bidding Documents, and safety
precautions and programs incident thereto.

Agree at the time of submitting its Bid that no further examinations, investigations, explorations,
tests, studies, or data are necessary for the determination of its Bid for performance of the Work
at the price(s) bid and within the times and in accordance with the other terms and conditions of
the Bidding Documents.

Become aware of the general nature of the work to be performed by Owner and others at the
Site that relates to the Work as indicated in the Bidding Documents.

Correlate the information known to Bidder, information and observations obtained from visits to
the Site, reports and drawings identified in the Bidding Documents, and all additional
examinations, investigations, explorations, tests, studies, and data with the Bidding Documents.

Promptly give Owner written notice of all conflicts, errors, ambiguities, or discrepancies that
Bidder discovers in the Bidding Documents and confirm that the written resolution thereof by
Owner is acceptable to Bidder.

Determine that the Bidding Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for the performance of the Work.

No plea of ignorance of conditions that exist or may hereafter exist on the site of the work, or
difficulties that may be encountered in the execution of the work, as a result of failure to make
necessary investigations and examinations, will be accepted as an excuse for any failure or
omission on the part of the Contractor to fulfill in every detail all the requirements of the contract
documents and to complete the work for the consideration set forth therein, or as basis for any
claim whatsoever.

Apparent omission of a detailed description concerning any point, shall be regarded as
meaning the best commercial practice is to prevail and that only material and workmanship of
the finest quality is to be used.

Bidders may refer to Sections 2-67, 2-73, and 2-74 of Ordinance #2008-09, also known as
the Colleton County, South Carolina Purchasing Policy to determine their remedies
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4.08

concerning this competitive process. The failure to be awarded a bid shall not be valid
grounds for protest.

n. The Bidder further agrees that the performance time specified is a reasonable time, having
carefully considered the nature and scope of the project as aforesaid.

The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has
complied with every requirement of this Article 4, that without exception the Bid is premised upon
performing and furnishing the Work required by the Bidding Documents and applying any specific
means, methods, techniques, sequences, and procedures of construction that may be shown or
indicated or expressly required by the Bidding Documents, that Bidder has given Owner written
notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has discovered in the
Bidding Documents and the written resolutions thereof by Owner are acceptable to Bidder, and that
the Bidding Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for performing and furnishing the Work.

ARTICLE 5 - SITE AND OTHER AREAS

5.01

The Site is identified in the Bidding Documents. Easements for permanent structures or permanent
changes in existing facilities are to be obtained and paid for by Owner unless otherwise provided in
the Bidding Documents. All additional land and access thereto required for temporary construction
facilities, construction equipment, or storage of materials and equipment to be incorporated in the
Work are to be obtained and paid for by Contractor.

ARTICLE 6 - INTERPRETATIONS AND ADDENDA

6.01

6.02

6.03

All questions about the meaning or intent of the Bidding Documents are to be submitted to Owner in
writing and submitted by email to; jstieglitz@colletoncounty.org. Interpretations or clarifications
considered necessary by Owner in response to such questions will be issued by Addenda.
Questions received less than seven (7) days prior to the date for opening of Bids will not be
answered. Only questions answered by Addenda will be binding. Oral and other interpretations or
clarifications will be without legal effect.

Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable
by the Owner. Addenda will be posted on the Colleton County website. It is the responsibility of the
bidder to monitor this web site for addendums.

Division 000 and Division 001 shall have authority over all over documents contained within the
project manual. Where duplication of titles, articles, standards, requirements and such are found,
division 000 and Division 001 govern.

ARTICLE 7 - BID SECURITY

7.01

7.02

A Bid must be accompanied by Bid security made payable to Colleton County in an amount of five
percent (5%) of Bidder's maximum Bid price and in the form of a certified check, bank money order,
or a Bid Bond (on the form attached) issued by a surety meeting the requirements of Paragraphs
5.01 and 5.02 of the General Conditions.

The Bid security of the Successful Bidder will be retained until such Bidder has executed the
Contract Documents, furnished the required contract security and met the other conditions of the
Notice of Award. If the Successful Bidder fails to execute and deliver the Contract Documents and
furnish the required contract security within ten (10) days after the Notice of Award, Owner may
annul the Notice of Award and the Bid security of that Bidder will be forfeited. The Bid security of
other Bidders Whom Owner believes to have a reasonable chance of receiving the award may be
retained by Owner until the earlier of seven (7) days after the Effective Date of the Agreement or
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sixty (60) days after the Bid opening. Bidders not receiving a contract for will be issued a copy of the
Notice of Award to send to their issuing Surety so that the Bid Bond can be canceled. Bidders Bid
Bond documents will not be returned. All Certified Checks will be returned to the Bidders.

ARTICLE 8 - CONTRACT TIMES

8.01

Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South
Carolina. Approximately + 1,618 sf of new construction consisting of a new Conference
room and Flight Crew rest area, along with + 2,270 sf of renovation to the current facility as
it stands now, is to be completed within Three Hundred Thirty (330) calendar days after the
Notice to Proceed has been issued.

ARTICLE 9 - LIQUIDATED DAMAGES

9.01

9.02

Document Execution

A. The successful Bidder, upon failure or refusal to execute and deliver the contract and bonds
within ten (10) days after they have received the notice of the acceptance of their bid, shall
forfeit to the Owner, as liquidated damages, the security deposited with the bid.

Project Execution

A. Bidder must agree to commence work on or before a date to be specified in a written “Notice to
Proceed” by the Owner and to fully complete the project within the dates specified in the Bid
Form, Article 6; Paragraph 6.01. Bidder must agree also to pay as liquidated damages the sum
as indicated in the Bid Form, Article 6; Paragraph 6.02 for each consecutive calendar day
thereafter as hereinafter provided in the General Conditions.

ARTICLE 10 - SUBSTITUTE AND “OR-EQUAL” ITEMS

10.01

The Contract, if awarded, will be on the basis of materials and equipment specified or described in
the Bidding Documents. Whenever it is specified or described in the Bidding Documents that a
substitute or “or-equal” item of material or equipment may be furnished or used by Contractor if
acceptable to the Construction Coordinator, application for such acceptance will not be considered
by the Owner until after the Effective Date of the Agreement.

€) The use of a “Brand Name Only” specification is for the purpose of describing the sole
item that will satisfy the county’s requirements. Bids offering alternate products will be
declared non-responsive.

(b) The use of a “Brand Name or Equal” specification is for the purpose of describing the
standard of quality, performance and characteristics desired and is not intended to limit or
restrict competition. An item shall be considered to be substantially equivalent, or “equal”
to the specified brand in the opinion of the Purchasing Director, the County can
reasonably anticipate sufficiently similar quality, capacity, durability, performance, utility
and productivity as provided by the specified brand.

ARTICLE 11 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS

11.01

The General Conditions require the identity of certain Subcontractors, Suppliers, individuals, or
entities to be submitted to Owner with the bid packet. The bidder shall submit to Owner a list of all
such Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for
which such identification is required. Such list shall be accompanied by an experience statement
with pertinent information regarding similar projects and other evidence of qualification for each
such Subcontractor, Supplier, individual, or entity if requested by Owner. If Owner or Construction
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11.02

11.03

11.04

11.05

Coordinator, after due investigation, has reasonable objection to any proposed Subcontractor,
Supplier, individual, or entity, Owner may, before the Notice of Award is given, request apparent
Successful Bidder to submit a substitute, in which case apparent Successful Bidder shall submit an
acceptable substitute, Bidder's Bid price will be increased (or decreased) by the difference in cost
occasioned by such substitution, and Owner may consider such price adjustment in evaluating Bids
and making the Contract award.

If apparent Successful Bidder declines to make any such substitution, Owner may award the
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers,
individuals, or entities. Declining to make requested substitutions will not constitute grounds for
forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity so listed
and against which Owner or Construction Coordinator makes no written objection prior to the giving
of the Notice of Award will be deemed acceptable to Owner and Construction Coordinator subject to
revocation of such acceptance after the Effective Date of the Agreement as provided in Paragraph
6.06 of the General Conditions.

Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against
whom Contractor has reasonable objection.

Each bidder shall fully acquaint himself with conditions of this Bid. The failure or omission of a
bidder to acquaint himself with existing conditions shall in no way relieve him of any obligation
with respect to this Bid or to the Contract.

Failure of a sub-contractor to fully acquaint himself with the conditions of this bid when working
on behalf of the General Contractor or contract holder shall in no way relieve himself of any
obligation with respect to this Bid or to the Contract.

ARTICLE 12 - PREPARATION OF BID

12.01

12.02

12.03

12.04

12.05

12.06

12.07

12.08

12.09

Should a bidder need any reasonable accommodations for any type of disability in order to
participate in this procurement, you are asked to contact the Colleton County Capital Projects &
Purchasing Department.

The Bid Form is included with the Bidding Documents located on the Owners Web Site.

All blanks on the Bid Form shall be completed by printing in ink or by typewriter and the Bid signed
in ink. Erasures or alterations shall be initialed in ink by the person signing the Bid Form. When
required a Bid price shall be indicated for each unit price item listed therein, or the words “No Bid,”
“No Charge,” or “Not Applicable” entered. When a unit price is not required, the bid price shall be
submitted in words and numbers as indicated on the bid form.

A Bid by an individual shall show the Bidder’'s name and official address.

A Bid by a joint venture shall be executed by each joint venture in the manner indicated on the Bid
Form. The official address of the joint venture shall be shown below the signature.

All names shall be typed or printed in ink below the signatures.

The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be
filled in on the Bid Form.

The address and telephone number for communications regarding the Bid shall be shown.
The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state

where the Project is located or covenant to obtain such qualification prior to award of the Contract.
Bidder’s state contractor license number, if any, shall also be shown on the Bid Form.

CPST-11 9|Page



12.10

12.11

12.12

12.13

12.14

12.15

12.16

12.17

12.18

Any reports, studies, photographs, negatives or other documents prepared by vendor in the
performance of its obligations shall be the exclusive property of the procurer and all such material
shall be remitted to the procurer by the vendor upon completion, termination or cancellation of
this order. Vendor shall not use, willingly allow or cause to have such material used for any
purpose other than performance of its obligations under this order without the prior written
consent of the procurer.

The contractor will take affirmative action in complying with all Federal and State requirements
concerning fair employment and employment of the handicapped, and concerning the treatment
of all employees, without regard or discrimination by reason of age, race, color, religion, sex,
national origin or physical handicap. The following are incorporated herein by reference: 41
C.F.R. 60-1.4, 60-250.4 and 60-741.4.

All construction contracts over $2,000.00 must include a provision for compliance with the
Copeland “Anti-Kickback” Act (18 U.S.C. 874) as supplemented in Department of Labor
regulations (29 CFR Part 3). This act provides that each Contractor shall be prohibited from
inducing, by any means, persons employed in the construction, completion, or repaid of public
work to give up any part of their compensation.

The contractor certifies that the vendor(s) will provide a “drug-free workplace” as that term
is defined in Section 44-107-30 of the Code of Laws of South Carolina, 1976, as amended,
by the complying with the requirements set forth in title 44, Chapter 107

The federally-assisted construction contractor certifies that he will not maintain or provide, for his
employees, segregated facilities at any of his establishments and that he will not permit his
employees to perform their services at any location under his control where segregated facilities
are maintained. The federally assisted construction contractor agrees that a breach of this
certification is a violation of the Equal Opportunity Clause in this Contract. As used in this
certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms,
and washrooms, restaurants and other eating areas, time clocks, locker rooms and other
storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas,
transportation, and housing facilities provided for employees which are segregated on the basis
of race, color, religion, or national origin because of habit, local custom, or any other reason. The
federally assisted construction contractor agrees that (except where he has obtained identical
certifications from proposed subcontractors for specific time periods) he will obtain identical
certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000
which are not exempt from the provisions of the Equal Opportunity Clause and that he will retain
such certifications in his files.

By signing this bid or proposal, Contractor certifies that it will (a) comply with the applicable
requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractor’s
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8,
Chapter 14. (An overview is available at www.procurement.sc.gov)

Bidders must clearly mark as "confidential" each part of their bid which they consider to be
proprietary information that could be exempt from disclosure under section 30-4-40, Code of
Laws of South Carolina 1976, as amended (Freedom of Information Act). If any part is designated
as confidential, there must be attached to that part an explanation of how this information fits
within one or more categories listed in section 30-4-40. The County reserves the right to
determine whether this information should be exempt from disclosure and no legal action may be
brought against the County or its agents for its determination in this regard.

Nothing herein is intended to exclude any responsible vendor, his product or service or in any
way restrain or restrict competition. On the contrary, all responsible vendors are encouraged to
bid and their bids are solicited.

The successful Bidder must be responsible for obtaining all necessary city, county, and
state permits/licenses and must comply with all State and local codes and ordinances. Copies of
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12.19

12.20

12.21

12.22

12.23

such permits/licenses shall be made available to Colleton County upon request. Work within the
Walterboro City Limits may require a City Business License.

This Agreement shall be governed by and construed in accordance with the laws of the State of
South Carolina, U.S.A.

All claims, disputes and other matters in question between parties arising out of, or relating to,
this Agreement, or the breach thereof, shall be decided in the Circuit Court of the Fourteenth
Judicial Circuit in Colleton County, South Carolina. By executing this Agreement, all parties
specifically consent to venue and jurisdiction in Colleton County, South Carolina and waive any
right to contest jurisdiction and venue in said Court.

Colleton County reserves the right to reject all or any part of any bid, waive informalities and
award the contract to the lowest responsive and responsible bidder to best serve the interest of
Colleton County.

By submitting a bid, the Bidder certifies to the best of its knowledge and belief, that it and its
principals, sub-contractors and assigns are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal,
State or local department or agency. A copy of the County's debarment procedure in accordance
with Section 2-68 of Ordinance #2008-09, also known as the Colleton County, South Carolina
Purchasing Policy is available upon request.

Federal guidelines require grant recipients to obtain sufficient assurance that bidders are not
suspended or debarred from participating in federal programs when contracts exceed $25,000.
By signing the bid submittal form you verify that no party to this agreement is excluded from
receiving Federal contracts, certain subcontracts, and certain Federal financial and nonfinancial
assistance and benefits, pursuant to the provisions of 31 U.S.C. 6101, note, E.O. 12549, E.O.
12689, 48 CFR 9.404, and each agency's codification of the Common Rule for Non-procurement
suspension and debarment. [See https://www.epls.gov/ for additional information.]

ARTICLE 13 - BASIS OF BID; COMPARISON OF BIDS

13.01

Base Bid and Unit Price Schedule

A. Bidders shall submit a base bid for the project, as listed in the Specifications, General
Conditions, Drawings and any Addendums. Failure for the Contractor or Subcontractor(s) to
properly perform takeoffs for the project does not relive the bidder of their obligation to provide
a complete, finished product, for the submitted base bid amount. The base bid shall include any
owner listed Allowances or contingencies.

B. Bidders shall submit a Base Bid as a lump sum.

C. Within 48 hours of the lowest responsive bidder being notified by Colleton County, the bidder
shall submit to Colleton County for review and approval, the attached unit price schedule for
each item of work listed. All quantity take offs shall be listed in the form as requested. All
requested unit pricing shall have a figure entered into the form. Lumping of unit prices and or
divisions will not be allowed. Unit prices shall be totaled to match the lump sum bid. Failure for
the bidder to provide this information in the allotted time will result in the bidder being
disqualified and shall forfeit their Bid Bond.

D. The total of all unit prices will be the sum of the products of the quantity of each item and the
corresponding unit price.

E. Discrepancies between the indicated sum of any column of figures and the correct sum thereof
will be resolved in favor of the correct sum. Discrepancies between words and figures will be
resolved in favor of the words.
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13.02

13.03

13.04

13.05

The Bid price shall include such amounts as the Bidder deems proper for overhead and profit and
any account of cash allowances, if any, named in the Contract Documents as provided in
Paragraph 11.02 of the General Conditions.

Bid prices will be compared after adjusting for differences in the time designated by Bidders for
Substantial Completion. The adjusting amount will be determined at the rate set forth in the
Contract Documents for liquidated damages for failing to achieve Substantial Completion for each
day before or after the desired date appearing in Article 9.

The contents of the successful IFB/RFP are included as if fully reproduced herein. Therefore, the
selected contractor must be prepared to be bound by his/her proposal as submitted.

Whereas the Colleton County Purchasing Ordinance Chapter 3.08 has provisions for Local
Vendor preference. Bidders are encouraged to review section 3.08.185 of Chapter 3.08 for their
rights under the Local Vendor Preference as this preference could be used in determining the
lowest responsible bidder.

ARTICLE 14 - SUBMITTAL OF BID

14.01

14.02

14.03

14.04

14.05

14.06

14.07

14.08

A Bidder shall furnish one (1) original separate unbound copy of the “Bid Documents”. Two
(2) additional bound copies are to be submitted with the original. The Original Bid Document
shall contain the Bid security.

A Bid shall be submitted no later than the date and the official time prescribed and at the place
indicated in the Advertisement or Invitation to Bid and shall be enclosed in an opaque sealed
envelope plainly marked with the Project title (and, if applicable, the designated portion of the
Project for which the Bid is submitted), the name and address of Bidder, Contractor’s License
Number, and shall be accompanied by the Bid security and other required documents. If a Bid is
sent by mail or other delivery system, the sealed envelope containing the Bid shall be enclosed in a
separate envelope plainly marked on the outside with the notation “CPST-11". A mailed Bid shall
be addressed to:

Capital Projects & Purchasing Department
Kaye B. Syfrett, Procurement Manager
113 Mable T. Willis Boulevard

Walterboro, SC 29488

In the case of Inclement Weather/Closure of Colleton County offices; If the Colleton County office
is closed for business at the time scheduled for bid opening, for whatever reason, sealed bids will
be accepted and opened on the next scheduled business day, at the originally scheduled official
time.

The Bid shall be submitted on the Bid Form provided; no other form is acceptable.

The successful Bidder will be required to provide verified unit breakdown of costs of all services
and work in a manner acceptable to the Owner.

All blanks on the Bid Form shall be filled in, either typed or printed in ink. The person signing the
bid shall initial all corrections or erasures.

Where so indicated on the Bid Form, the Bid Sum shall be expressed in both words and figures;
in case of a discrepancy between the two, the Sums expressed in words shall govern.

List unit price on by bidder take offs - extend and show total. In case of errors in extension, unit
prices shall govern. Unit pricing shall include all applicable overhead, administrative, profit and
other associated cost.
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14.09

14.10

14.11

14.12

14.13

Bidder shall quote all Alternates in the Bidding Documents. If Bidder fails to bid on all Alternates,
then his/her Bid may be considered irregular, non-responsive and may be disqualified.

Bids containing qualifications will be considered irregular, non-responsive and may be
disqualified.

A Bid Form submitted by a partnership shall list the names of all partners and shall be signed in
the partnership name by one of the members of the partnership who is authorized to sign for the
partnership.

A Bid Form submitted by a corporation shall be executed in the legal name of the corporation,
followed by the state of incorporation and signed by the President or Vice President or another
authorized officer. The name of each person signing the Bid Form shall be typed or printed below
the signature.

When the person signing for a corporation is other than the President or Vice President and when
requested by the Owner, a resolution or other satisfactory evidence of the authority of the officer
signing in behalf of the corporation shall be furnished for the Owner's records. The name of each
person signing the Bid Form shall be typed or printed below the signature.

ARTICLE 15 - MODIFICATION OF BID -CLAIM OF ERROR

15.01

15.02

A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that
a Bid must be executed and delivered to the place where Bids are to be submitted prior to the date
and time for the opening of Bids.

A bidder may request to have their submitted bid withdrawn due to an error. The claim of error must
be submitted within 24 hours of the bid submittal deadline. The description of the nature of the error
shall accompany the request. The description shall include all original worksheets, demonstrating
the error. If an withdrawal request is approved, the bidders Bid Bond will not be forfeited.

ARTICLE 16 - OPENING OF BIDS

16.01

Bids will be opened at the time and place indicated in the Advertisement or Invitation to Bid and,
unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids
and major alternates, if any, will be made available to Bidders after the opening of Bids in the form
of a Bid Tabulation and Bid Comparison to be posted on the County web page.

ARTICLE 17 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE

17.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner

may, in its sole discretion, release any Bid and return the Bid security prior to the end of this period.

ARTICLE 18 - EVALUATION OF BIDS AND AWARD OF CONTRACT

18.01

Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, non-
responsive, unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid of any
Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. Owner may
also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of the
Project to make an award to that Bidder. Owner also, reserves the right to waive all informalities not
involving price, time, or changes in the Work and to negotiate contract terms with the Successful
Bidder.
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18.02 More than one Bid for the same Work from an individual or entity under the same or different names
will not be considered. Reasonable grounds for believing that any Bidder has an interest in more
than one Bid for the Work may be cause for disqualification of that Bidder and the rejection of all
Bids in which that Bidder has an interest.

18.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed
requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form
or prior to the Notice of Award.

18.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the
qualifications and experience of Subcontractors, Suppliers, and other individuals or entities
proposed for those portions of the Work for which the identity of Subcontractors, Suppliers, and
other individuals or entities must be submitted as provided in the General Conditions.

18.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility,
qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or
entities to perform the Work in accordance with the Contract Documents.

18.06 If the Contract is to be awarded, Owner will award the Contract to the Bidder whose Bid is in the
best interests of the Project.

18.07 The Owner reserves the right not to Award the Project.

18.08 The Owner shall have the right to accept Alternates in any order or combination, and to
determine the low bidder on the basis of the sum of the Base Bid and alternates accepted.

ARTICLE 19 - CONTRACT SECURITY AND INSURANCE

19.01 Article 5 of the General Conditions sets forth Owner’s requirements as to performance and payment
bonds and insurance. When the Successful Bidder delivers the executed Agreement to Owner, it
shall be accompanied by such bonds.

ARTICLE 20 - SIGNING OF AGREEMENT

20.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the
required number of unsigned counterparts of the Agreement with the other Contract Documents
which are identified in the Agreement as attached thereto. Within ten (10) days thereafter,
Successful Bidder shall sign and deliver the required number of counterparts of the Agreement and
attached documents to Owner. Within ten (10) days thereafter, Owner shall deliver one (1) fully
signed counterpart to Successful Bidder with a complete set of the Drawings with appropriate
identification.

ARTICLE 21 - RETAINAGE

21.01 Retainage from progress payments to the Contractor shall be ten percent (10%) of each payment
for work completed and stored materials on site.

ARTICLE 22 — INSURANCE

22.01 The successful bidder shall procure, maintain, and provide proof of, insurance coverage for
injuries to persons and/or property damage as may arise from or in conjunction with, the work

performed on behalf of the County by the bidder, his agents, representatives, employees or
subcontractors. Proof of coverage as contained herein shall be submitted fifteen (15) days prior to
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the commencement of work and such coverage shall be maintained by the bidder for the duration
of the contract period; for occurrence policies.

a. General Liability
Coverage shall be as broad as: Comprehensive General Liability endorsed to
include Broad Form, Commercial General Liability form including
Products/Completed Operations.

Minimum Limits

General Liability:

$2,000,000 General Aggregate

$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal and Advertising Injury

$1,000,000 Each Occurrence (Bodily Injury and Property Damage)
$50,000 Fire Damage Limit

$5,000 Medical Expense Limit

b. Automobile Liability
Coverage sufficient to cover all vehicles owned, used, or hired by the bidder, his
agents, representatives, employees or subcontractors.

Minimum Limits

Automobile Liability:

$1,000,000 Combined Single Limit
$1,000,000 Each Occurrence
Limit $5,000 Medical Expense

c. Workers' Compensation
Limits as required by the Workers' Compensation Act of SC. Employers

Liability, $1,000,000

d. Owners' & Contractors' Protective Liability
Policy will be in name of Colleton County.
Minimum limits required are $1,000,000

e. Excess or Umbrella Liability
General Aggregate $2,000,000
Each Occurrence $2,000,000

f. Contractual Liability

Bodily Injury:

Each Accident $2,000,000
Annual Aggregate $2,000,000
Property Damage:

Each Accident $2,000,000
Annual Aggregate $2,000,000

g. Coverage Provisions
1. All deductibles or self-insured retention shall appear on the certificate(s).

2. The County of Colleton, its officers/ officials, employees, agents and volunteers
shall be added as "additional insured" as their interest’'s may appear. This
provision does not apply to Professional Liability or Workers’ Compensation/
Employers' Liability.

3. The bidder's insurance shall be primary over any applicable insurance or
self-insurance maintained by Colleton County.
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22.02

22.03

4. Shall provide 30 days’ written notice to Colleton County before any cancellation,
suspension, or void of coverage in whole or part, where such provision is reasonable.

5. All coverage for subcontractors of the bidder shall be subject to all of the
requirements stated herein.

6. All deductibles or self-insured retention shall appear on the certificate(s) and shall be
subject to approval by the County. At the option of Colleton County, either; the
insurer shall reduce or eliminate such deductible or self-insured retention; or the
bidder shall be required to procure a bond guaranteeing payment of losses and
related claims expenses.

7. Failure to comply with any reporting provisions of the policy(s) shall not affect
coverage provided Colleton County, its officers/officials, agents, employees and
volunteers.

8. The insurer shall agree to waive all rights of subrogation against Colleton County, its'
officers/officials, agents, employees or volunteers for any act, omission or condition
of premises which the parties may be held liable by reason of negligence.

9. The bidder shall furnish Colleton County certificates of insurance including
endorsement affecting coverage. The certificates are to be signed by a person
authorized by the insurance company(s) to bind coverage on its' behalf, if executed
by a broker, notarized copy of authorization to bind, or certify coverage must be
attached.

10. All insurance shall be placed with insurers maintaining an A.M. Best rating of no less
than an A: VII. If A.M. Best rating is less than A: VII, approval must be received from
Colleton County's Risk Officer.

Colleton County, SC will require each contractor and service provider to maintain on file with the
Procurement Manager, a current Certificate of Insurance showing limits as required by the
Workers' Compensation Act of SC:

Employers Liability, $1,000,000.

The law also recognizes "statutory employees."” These are employees who work for a
subcontractor who may be working for a business or another contractor. Employers should
inquire whether or not a subcontractor working for them has workers' compensation
insurance, regardless of the number of employees employed by the subcontractor. If the
subcontractor does not, the subcontractor's injured employees would be covered under
the employer's workers' compensation insurance. If the subcontractor does not carry
workers' compensation insurance, then the owner or the principal contractor would be
liable just as if the subcontractor's employee was one of their employees. For answers to
additional questions, visit the SC Worker's Compensation Commission website

at: http://www.wcc.state.sc.us/Frequently%20Asked%20Questions/FAQ.htm

Contractor shall provide and maintain, during the progress of the work and until execution of the
Certificate of Contract Completion, a Builder's Risk Insurance policy to cover all work in the
course of construction including false work, temporary buildings, scaffolding, and materials used
in the construction process (including materials designated for the project but stored off site or in
transit). The coverage shall equal the total completed value of the work and shall provide
recovery at replacement cost.

a) Such insurance shall be on a special cause of loss form, providing coverage on an
open perils basis insuring against the direct physical loss of or damage to covered
property, including but not limited to theft, vandalism, malicious mischief, earthquake,
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tornado, lightning, explosion, breakage of glass, collapse, water damage, and
testing/startup.

b) Coverage shall include coverage for "soft costs" (costs other than replacement of
building materials) including, but not limited to, the reasonable extra costs of the
architect/engineer and reasonable Contractor extension or acceleration costs. This
coverage shall also include the reasonable extra costs of expediting temporary and
permanent repairs to, or permanent replacement of, damaged property. This shall
include overtime wages and the extra cost of express or other means for rapidly
transporting materials and supplies necessary to the repair or replacement.

c) The policy shall specifically permit and allow for partial occupancy by the owner prior
To execution of the final Certification of Contract Completion, and coverage shall
remain in effect until all punch list items are completed.

d) The Builder's Risk deductible may not exceed $5,000. The Contractor or
subcontractor experiencing any loss claimed under the Builder's Risk policy shall be
responsible for that loss up to the amount of the deductible.

e) If Contractor is involved solely in the installation of material and equipment and not in
New building construction, the Contractor shall provide an Installation Floater policy
in lieu of a Builder's Risk policy. The policy must comply with the provisions of this
paragraph.

ARTICLE 23 - WARRANTY

23.01 Warranty of workmanship and products shall be covered for 730 days from the date of the issuance
of the Certificate of Substantial Completion. During the 730-day warranty period, all product
warranties or workmanship repairs are the sole responsibility of the Contract holder and shall
include all parts and labor associated with the repair.

23.02 All items repaired or replaced during the initial Warranty period due to workmanship or product
failure shall be warranted for 365 days from the date of the repair and or replacement.

23.03 All Surety Bonds shall cover the warranty period listed in 23.01 and 23.02. The surety shall be
updated to reconcile the date of the warranty period as needed.

23.04 Should a product installed during the construction process not have a manufactures warranty
period that extends out to one year, it is the responsibility of the Contract holder to cover the product
and any resulting expenses related to that product for one year.

Remainder of this page intentionally left blank
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CONTRACT

THIS AGREEMENT is by and between  Colleton County, 109 Benson Street,
Walterboro, South Carolina

(hereinafter called “Owner”) and

doing business as an individual/partnership/corporation/joint venture (strike out inapplicable

terms), with its primary office in the City of , County of ,

State of

Owner and Contractor, in consideration of the mutual covenants set forth herein, agree as follows:
ARTICLE 1 - WORK

1.01  Contractor shall complete all Work as specified or indicated in the Contract Documents. The
Work is generally described as follows:

Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South Carolina.
Approximately + 1,618 sf of new construction consisting of a new Conference room and Flight
Crew rest area, along with + 2,270 sf of renovation to the current facility as it stands now.

ARTICLE 2 - THE PROJECT

2.01  The Project for which the Work under the Contract Documents may be the whole or only a part is
generally described as follows:

Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South Carolina.
Approximately £+ 1,618 sf of new construction consisting of a new Conference room and Flight
Crew rest area, along with + 2,270 sf of renovation to the current facility as it stands now.

ARTICLE 3 - DESIGN

3.01 The Project has been designed by: Watson Tate Savory Inc., The Architect of record, John
Mclean, will act as the Construction Coordinator as the Owner’s representative, assume all duties
and responsibilities, and have the rights and authority assigned to the Construction Coordinator in
the Contract Documents in connection with the completion of the Work in accordance with the
Contract Documents.

ARTICLE 4 - CONTRACT TIMES
4.01 Time of the Essence

A. All time limits for Milestones for final payment as stated in the Contract Documents are of the
essence of the Contract.

4.02 Dates for Substantial Completion and Final Payment

Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South
Carolina. Approximately + 1,618 sf of new construction consisting of a new Conference
room and Flight Crew rest area, along with + 2,270 sf of renovation to the current facility as
it stands now, is to be completed within Three Hundred Thirty (330) calendar days after the
Notice to Proceed has been issued.
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4.03

Liguidated Damages

A. Contractor and Owner recognize that time is of the essence of this Agreement and that Owner

will suffer financial loss if the Work is not completed within the times specified in Paragraph
4.02 above, plus any extensions thereof allowed in accordance with Article 12 of the General
Conditions. The parties also recognize the delays, expense, and difficulties involved in proving
in a legal or arbitration proceeding the actual loss suffered by Owner if the Work is not
completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor
agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay Owner
$500 for each day that expires after the time specified in Paragraph 4.02 for completion and
readiness for final payment until the Work is completed and ready for final payment.

Liquidated damages can and will be assessed against the final payment request and any
retainage held by Colleton County. Should funding for Liquidated damages exceed the
amount held by Colleton County in the form of Payments or Retainage, work shall stop until
such time as the Liquidated Damages issue is resolved.

ARTICLE 5 - CONTRACT PRICE

5.01  Owner shall pay Contractor for completion of the Work in accordance with the Contract
Documents an amount in current funds equal to the sum of the amounts determined pursuant to
Paragraphs 5.01.A below:

A. For all Unit Price Work, an amount equal to the sum of the established unit price for each
separately identified item of Unit Price Work, times the estimated quantity of that item as
indicated in the Bid Form attached hereto as part of these Contract Documents.

B. Allowances to be used at the owner’s discretion shall be included in Base Bid Proposal.
Allowances will be listed separately in the submitted schedule of values and unit price sheet.
All unused allowances shall be credited back to the owner at the completion of the project in
the form of a change order.

Signage not in specifications LS 1 $ 5,000.00
Irrigation LS 1 $5,000.00
Unfounded issues LS 1 $ 50,000.00
FF&E LS 1 $ 15,000.00
Radio Console and Antenna Reinstall not in Specifications LS 1 $ 25,000.00

C. The sum of unit price work to be completed as noted in 5.01(A) and 5.01(B)

is, $

ARTICLE 6 - PAYMENT PROCEDURES

6.01

A.
6.02

A.
CPST-11

Submittal and Processing of Payments

Contractor shall submit Applications for Payment in accordance with Article 14 of the
General Conditions. Applications for Payment will be processed by the Construction
Coordinator as provided in the General Conditions.

Progress Payments; Retainage

Owner shall make progress payments on account of the Contract Price on the basis of
Contractor’s Applications for Payment on or about the 15th day of each month during
performance of the Work as provided in Paragraphs 6.02.A.1 and 6.02.A.2 below. All such
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payments will be measured by the schedule of values established as provided in Paragraph
2.07.A of the General Conditions (and in the case of Unit Price Work based on the number
of units completed) or, in the event there is no schedule of values, as provided in the
General Requirements:

1. Prior to Substantial Completion, progress payments will be made in an amount equal to
the percentage indicated below but, in each case, less the aggregate of payments
previously made and less such amounts as the Construction Coordinator may
determine or Owner may withhold, including but not limited to liquidated damages, in
accordance with Paragraph 14.02 of the General Conditions:

a. 90% of Work completed (with the balance being Retainage).

b. 90% of cost of materials and equipment not incorporated in the Work (with the
balance being Retainage).

2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total
payments to Contractor to 90% of the Work completed, less such amounts as the
Construction Coordinator shall determine in accordance with Paragraph 14.02.B.5 of
the General Conditions and less 10% of the Construction Coordinator estimate of the
value of Work to be completed or corrected as shown on the tentative list of items to be
completed or corrected attached to the certificate of Substantial Completion.

6.03  Final Payment

A.

Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of
the General Conditions, Owner shall pay the remainder of the Contract Price as
recommended by the Construction Coordinator as provided in said Paragraph 14.07.

ARTICLE 7 — CONTRACTOR’S REPRESENTATIONS

7.01 In order to induce Owner to enter into this Agreement Contractor makes the following
representations:

A.

CPST-11

Contractor has examined and carefully studied the Contract Documents and the other related
data identified in the Bidding Documents.

Contractor has visited the Site and become familiar with and is satisfied as to the general,
local, and Site conditions that may affect cost, progress, and performance of the Work.

Contractor is familiar with and is satisfied as to all federal, state, and local Laws and
Regulations that may affect cost, progress, and performance of the Work.

Contractor has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or contiguous to the Site and all drawings of physical conditions in or relating to
existing surface or subsurface structures at or contiguous to the Site (except Underground
Facilities) which have been identified in Paragraph 4.02 of the General Conditions and (2)
reports and drawings of a Hazardous Environmental Condition, if any, at the Site which has
been identified in Paragraph 4.06 of the General Conditions.

Contractor has obtained and carefully studied (or assumes responsibility for doing so) all
examinations, investigations, explorations, tests, studies, and data concerning conditions
(surface, subsurface, and Underground Facilities) at or contiguous to the Site which may
affect cost, progress, or performance of the Work or which relate to any aspect of the means,
methods, techniques, sequences, and procedures of construction to be employed by
Contractor, including any specific means, methods, technigues, sequences, and procedures
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of construction expressly required by the Bidding Documents, and safety precautions and
programs incident thereto.

Contractor does not consider that any further examinations, investigations, explorations,
tests, studies, or data are necessary for the performance of the Work at the Contract Price,
within the Contract Times, and in accordance with the other terms and conditions of the
Contract Documents.

Contractor is aware of the general nature of work to be performed by Owner and others at the
Site that relates to the Work as indicated in the Contract Documents.

Contractor has correlated the information known to Contractor, information and observations
obtained from visits to the Site, reports and drawings identified in the Contract Documents,
and all additional examinations, investigations, explorations, tests, studies, and data with the
Contract Documents.

Contractor has given the Owner written notice of all conflicts, errors, ambiguities, or
discrepancies that Contractor has discovered in the Contract Documents, and the written
resolution thereof by the Owner is acceptable to Contractor.

The Contract Documents are generally sufficient to indicate and convey understanding of
all terms and conditions for performance and furnishing of the Work.

ARTICLE 8 - CONTRACT DOCUMENTS

8.01 A. The Contract Documents shall consist of all sections in the following divisions;

CPST-11

DIVISION 000 - BIDDING AND CONTRACT REQUIREMENTS
DIVISION 001 - GENERAL CONDITIONS

DIVISION 01 - GENERAL REQUIREMENTS

DIVISION 03 - CONCRETE

DIVISION 06 - WOOD & PLASTICS

DIVISION 07 - THERMAL & MOISTURE PROTECTION
DIVISION 08 - OPENINGS

DIVISION 09 - FINISHES

DIVISION 10 - SPECIALTIES

DIVISION 11 - EQUIPMENT

DIVISION 12 - FURNISHING

DIVISION 22 - PLUMBING

DIVISION 23 - HEATING, VENTIATING AND HVAC

DIVISION 26 — ELECTRICAL

DIVISION 27 - COMMUNICATIONS

DIVISION 31 - EARTHWORK

DIVISION 32 — EXTERIOR IMPROVEMENTS

DIVISION 33 - UTILITIES

EXHIBIT “A” - S&ME REPORTS Dated May 2, 2017 & May 10, 2017
EXHIBIT “B” - SOIL CONSULTANTS, INC. ANALYSIS Dated March 9, 2016
EXHIBIT “C” - PLANS

All information contained within these Divisions and the requirements thereof are of the
sole responsibility of the bidder.

There are no Contract Documents other than those listed above in this Article 8.

The Contract Documents may only be amended, modified, or supplemented as provided in
Paragraph 3.04 of the General Conditions.
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ARTICLE 9 - MISCELLANEOUS

9.01 Terms

A.

Terms used in this Agreement will have the meanings stated in the 001, General
Conditions.

9.02  Assignment of Contract

A.

No assignment by a party hereto of any rights under or interests in the Contract will be
binding on another party hereto without the written consent of the party sought to be bound;
and, specifically but without limitation, moneys that may become due and moneys that are
due may not be assigned without such consent (except to the extent that the effect of this
restriction may be limited by law), and unless specifically stated to the contrary in any
written consent to an assignment, no assignment will release or discharge the assignor
from any duty or responsibility under the Contract Documents.

9.03  Successors and Assigns

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal

representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in the
Contract Documents.

9.04  Severability

A.

Any provision or part of the Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall
continue to be valid and binding upon Owner and Contractor, who agree that the Contract
Documents shall be reformed to replace such stricken provision or part thereof with a valid
and enforceable provision that comes as close as possible to expressing the intention of
the stricken provision.

9.05 Waiver or Forbearance

9.06

CPST-11

Any delay or failure of Colleton County to insist upon strict performance of any obligation
under this Agreement or to exercise any right or remedy provided under this Agreement
shall not be a waiver of Colleton County’s right to demand strict compliance, irrespective of
the number or duration of any delay(s) or failure(s). No term or condition imposed on
Contractor under this Agreement shall be waived and no breach by Contractor shall be
excused unless that waiver or excuse of a breach has been put in writing and signed by
both parties. No waiver in any instance of any right or remedy shall constitute waiver of any
other right or remedy under this Agreement. No consent to or forbearance of any breach or
substandard performance of any obligation under this Agreement shall constitute consent to
modification or reduction of the other obligations or forbearance of any other breach.

Subject to the provisions below, the contract may be terminated by the County upon fifteen
(15) days advance written notice to the other party; but if any work or service hereunder is
in progress, but not completed as of the date of termination, then this contract may be
extended upon written approval of the County until said work or services are completed and
accepted.

a. Termination for Convenience
In the event that this contract is terminated or canceled upon request and for
the convenience of the County, without the required fifteen (15) days advance
written notice, then the County shall negotiate reasonable termination costs, if
applicable.
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b. Termination for Cause
Termination by the County for cause, default or negligence on the part of the
contractor shall be excluded from the foregoing provision; termination costs, if
any, shall not apply. The fifteen (15) days advance notice requirement is
waived in the event of Termination for Cause.

c. Non-Appropriation:
It is understood and agreed by the parties that in the event funds are not
appropriated in the current fiscal year or any subsequent fiscal years, this
contract will become null and void and the County will only be required to pay
for services completed to the satisfaction of the County.

Remainder of this page intentionally left blank
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IN WITNESS, WHEREOF, Owner and Contractor have signed this Agreement. One counterpart each has
been delivered to Owner, Contractor, Construction Coordinator and provided to the Contractor for his
Bonding Agency. All portions of the Contract Documents have been signed or identified by Owner and
Contractor or on their behalf.

This Agreement will be effective on this day of , 2018 (which is the

Effective Date of the Agreement).

OWNER: CONTRACTOR:
Colleton County

By: By:
J. Kevin Griffin

Title:  County Administrator Title:

[CORPORATE SEAL]

Attest:

Title:

Address for giving notices:

Capital Project and Purchasing Department

[CORPORATE SEAL]

Attest:

Title:

Address for giving notices:

Attn: John Stieglitz

113 Mable T. Willis Boulevard

Walterboro, South Carolina, 29488

License No.:

(Where applicable)

Agent for service or
process:

Remainder of this page intentionally left blank
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COLLETON COUNTY

SOUTH CAROLINA

REFERENCE FORMS

1- BOND FORMS
Bond Requirements

1.01 All Bonds shall be placed with insurers maintaining an A.M. Best rating of no less than an A: VII. If
A.M. Best rating is less than A: VII, approval must be received from Colleton County's Risk or
Finance Officer before issuance.

1.02 Bonding Companies shall submit as proof of good standing, a copy of the A.M Rating along with
the Bond.

1.03 Bonding/Surety Companies shall use the Bonds provided in the Bid/Proposal Packet CPST-11.

1.04 Bonding/Surety Companies shall issue a new Performance Bond and Payment Bond at such time
that the contract has been altered by a change order adjusting the compensation of the contract.

1.05 Bonding companies shall note the warranty periods as outlined in the Proposal Document CPST-11
and listed on the reverse side of the bond itself. Should the warranty period be extended past the
initial contract period due to a warranty claim, then the bond shall will be re-issued to match the
new warranty period as outlined in the proposal documents.

Remainder of this page intentionally left blank
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PERFORMANCE BOND

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR: SURETY:
OWNER: Colleton County

109 Benson Street

Walterboro, SC 29488

CONTRACT: CPST-09

Date:

Amount:

Description (Name and Location): Renovation and Expansion of the facility located at 537 Aviation
Way, Walterboro South Carolina. Approximately + 1,618 sf of new

construction consisting of a new Conference room and Flight
Crew rest area, along with + 2,270 sf of renovation to the current
facility as it stands now.

BOND

Bond Number:

Date (Not earlier than Contract Date):
Amount:

Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse
side hereof, do each cause this Performance Bond to be duly executed on its behalf by its authorized
officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
Company:
Signature: (Seal)
Name and Title: Surety’s Name and Corporate Seal
By:

Signature and Title
(Attach Power of Attorney)
(Space is provided below for signatures of additional parties, if required.)

Attest:
Signature and Title
CONTRACTOR AS PRINCIPAL SURETY
Company:
Signature: (Seal)

Surety’s Name and Corporate Seal

Name and Title:
By:

Signature and Title
(Attach Power of Attorney)

Attest:

Signature and Title:
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1. Contractor and Surety, jointly and severally, bind themselves, their heirs,
executors, administrators, successors, and assigns to Owner for the performance
of the Contract, which is incorporated herein by reference.

2. If Contractor performs the Contract, Surety and Contractor have no obligation
under this Bond, except to participate in conferences as provided in Paragraph
3.1

3. If there is no Owner Default, Surety's obligation under this Bond shall arise
after:

3.1. Owner has notified Contractor and Surety, at the addresses described in
Paragraph 10 below, that Owner is considering declaring a Contractor Default and
has requested and attempted to arrange a conference with Contractor and Surety
to be held not later than 15 days after receipt of such notice to discuss methods of
performing the Contract. If Owner, Contractor and Surety agree, Contractor shall
be allowed a reasonable time to perform the Contract, but such an agreement shall
not waive Owner's right, if any, subsequently to declare a Contractor Default; and

3.2. Owner has declared a Contractor Default and formally terminated
Contractor's right to complete the Contract. Such Contractor Default shall not be
declared earlier than 20 days after Contractor and Surety have received notice as
provided in Paragraph 3.1; and

3.3. Owner has agreed to pay the Balance of the Contract Price to:
1. Surety in accordance with the terms of the Contract;

2. Another contractor selected pursuant to Paragraph 4.3 to perform the
Contract.

4. When Owner has satisfied the conditions of Paragraph 3, Surety shall
promptly and at Surety's expense take one of the following actions:

4.1. Arrange for Contractor, with consent of Owner, to perform and complete
the Contract; or

4.2. Undertake to perform and complete the Contract itself, through its
agents or through independent contractors; or

4.3. Obtain bids or negotiated proposals from qualified contractors
acceptable to Owner for a contract for performance and completion of the
Contract, arrange for a contract to be prepared for execution by Owner and
Contractor selected with Owner's concurrence, to be secured with
performance and payment bonds executed by a qualified surety equivalent
to the bonds issued on the Contract, and pay to Owner the amount of
damages as described in Paragraph 6 in excess of the Balance of the
Contract Price incurred by Owner resulting from Contractor Default; or

4.4. Waive its right to perform and complete, arrange for completion, or
obtain a new contractor and with reasonable promptness under the
circumstances:

1.  After investigation, determine the amount for which it may be liable to
Owner and, as soon as practicable after the amount is determined, tender
payment therefor to Owner; or

2. Deny liability in whole or in part and notify Owner citing reasons
therefor.

5. If Surety does not proceed as provided in Paragraph 4 with reasonable
promptness, Surety shall be deemed to be in default on this Bond 15 days after
receipt of an additional written notice from Owner to Surety demanding that Surety
perform its obligations under this Bond, and Owner shall be entitled to enforce any
remedy available to Owner. If Surety proceeds as provided in Paragraph 4.4, and
Owner refuses the payment tendered or Surety has denied liability, in whole or in
part, without further notice Owner shall be entitled to enforce any remedy available
to Owner.

6. After Owner has terminated Contractor's right to complete the Contract, and if
Surety elects to act under Paragraph 4.1, 4.2, or 4.3 above, then the
responsibilities of Surety to Owner shall not be greater than those of Contractor
under the Contract, and the responsibilities of Owner to Surety shall not be greater
than those of Owner under the Contract. To a limit of the amount of this Bond, but
subject to commitment by Owner of the Balance of the Contract Price to mitigation
of costs and damages on the Contract, Surety is obligated without duplication for:
6.1. The responsibilities of Contractor for correction of defective Work and
completion of the Contract;
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6.2. Additional legal, design professional, and delay costs resulting from
Contractor's Default, and resulting from the actions or failure to act of Surety
under Paragraph 4; and

6.3. Liquidated damages, or if no liquidated damages are specified in the
Contract, actual damages caused by delayed performance or non-
performance of Contractor.

7. Surety shall not be liable to Owner or others for obligations of Contractor that
are unrelated to the Contract, and the Balance of the Contract Price shall not be
reduced or set off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other than Owner or its
heirs, executors, administrators, or successors.

8. Surety hereby waives notice of any change, including changes of time, to
Contract, Contract amount or to related subcontracts, purchase orders, and
other obligations.

9. Any proceeding, legal or equitable, under this Bond may be instituted in any
court of competent jurisdiction in the location in which the Work or part of the
Work is located and shall be instituted within two years after Contractor Default
or within two years after Contractor ceased working or within two years after
Surety refuses or fails to perform its obligations under this Bond, whichever
occurs first. If the provisions of this paragraph are void or prohibited by law, the
minimum period of limitation available to sureties as a defense in the jurisdiction
of the suit shall be applicable.

10. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the
address shown on the signature page.

11. When this Bond has been furnished to comply with a statutory requirement in
the location where the Contract was to be performed, any provision in this Bond
conflicting with said statutory requirement shall be deemed deleted here from
and provisions conforming to such statutory requirement shall be deemed
incorporated herein. The intent is that this Bond shall be construed as a
statutory bond and not as a common law bond.

12. The Surety will be obligated until such time as the Contractor has faithfully
performed all terms of the Contract, which includes a two (2) year warranty
coverage period.

12.1 The standard two-year warranty period starts on the date of issuance
of the Substantial Completion Certification.

12.2 The standard warranty covers the full cost of Labor, Parts, Shipping,
Sales Tax and any and all other associated cost for the warranty repair.

12.3 The surety agrees that should a warranty issue arise within the allotted
standard two (2) year warranty period, the item repaired during the warranty
period shall be covered for an addition year (365 days) from the completed
repair of the warranty issue.

13. Definitions

13.1 Balance of the Contract Price: The total amount payable by Owner to
Contractor under the Contract after all proper adjustments have been made,
including allowance to Contractor of any amounts received or to be received
by Owner in settlement of insurance or other Claims for damages to which
Contractor is entitled, reduced by all valid and proper payments made to or
on behalf of Contractor under the Contract.

13.2. Contract: The agreement between Owner and Contractor identified on
the signature page, including all Contract Documents and changes thereto.

13.3. Contractor Default: Failure of Contractor, which has neither
been remedied nor waived, to perform or otherwise to comply with
the terms of the Contract.

13.4. Owner Default: Failure of Owner, which has neither been
remedied nor waived, to pay Contractor as required by the
Contract or to perform and complete or comply with the other
terms thereof.
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PAYMENT BOND

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.
CONTRACTOR: SURETY:

OWNER: Colleton County
109 Benson Street
Walterboro, SC 29488

CONTRACT

Date:

Amount:

Description (Name and Location): Renovation and Expansion of the facility located at 537 Aviation Way,
Walterboro South Carolina. Approximately + 1,618 sf of new
construction consisting of a new Conference room and Flight Crew rest
area, along with + 2,270 sf of renovation to the current facility as it
stands now.

BOND
Bond Number:
Date (Not earlier than Contract Date):
Amount:
Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side
hereof, do each cause this Payment Bond to be duly executed on its behalf by its authorized officer, agent, or

representative.
CONTRACTOR AS PRINCIPAL SURETY
Company:
Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal
By:
Signature and Title
(Attach Power of Attorney)
(Space is provided below for signatures of additional
parties, if required.)
Attest:
Signature and Title
CONTRACTOR AS PRINCIPAL SURETY
Company:
Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal
By:
Signature and Title
(Attach Power of Attorney)
Attest:
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1. Contractor and Surety, jointly and severally, bind themselves, their heirs,

executors, administrators, successors, and assigns to Owner to pay for labor,
materials, and equipment furnished by Claimants for use in the performance
of the Contract, which is incorporated herein by reference.

2. With respect to Owner, this obligation shall be null and void if Contractor:

2.1. Promptly makes payment, directly or indirectly, for all sums due
Claimants, and

2.2. Defends, indemnifies, and holds harmless Owner from all claims,
demands, liens, or suits alleging non-payment by Contractor by any
person or entity who furnished labor, materials, or equipment for use
in the performance of the Contract, provided Owner has promptly
notified Contractor and Surety (at the addresses described in
Paragraph 12) of any claims, demands, liens, or suits and tendered
defense of such claims, demands, liens, or suits to Contractor and
Surety, and provided there is no Owner Default.

3. With respect to Claimants, this obligation shall be null and void if Contractor

promptly makes payment, directly or indirectly, for all sums due.

4. Surety shall have no obligation to Claimants under this Bond until:

4.1. Claimants who are employed by or have a direct contract with
Contractor have given notice to Surety (at the addresses described in
Paragraph 12) and sent a copy, or notice thereof, to Owner, stating
that a claim is being made under this Bond and, with substantial
accuracy, the amount of the claim.

4.2. Claimants who do not have a direct contract with Contractor:

1. Have furnished written notice to Contractor and sent a copy, or
notice thereof, to Owner, within 90 days after having last performed
labor or last furnished materials or equipment included in the claim
stating, with substantial accuracy, the amount of the claim and the
name of the party to whom the materials or equipment were
furnished or supplied, or for whom the labor was done or
performed; and

2. Have either received a rejection in whole or in part from Contractor,
or not received within 30 days of furnishing the above notice any
communication from Contractor by which Contractor had indicated
the claim will be paid directly or indirectly; and

3. Not having been paid within the above 30 days, have sent a written
notice to Surety and sent a copy, or notice thereof, to Owner,
stating that a claim is being made under this Bond and enclosing a
copy of the previous written notice furnished to Contractor.

. If a notice by a Claimant required by Paragraph 4 is provided by Owner to
Contractor or to Surety, that is sufficient compliance.

. When a Claimant has satisfied the conditions of Paragraph 4, the Surety shall
promptly and at Surety's expense take the following actions:
6.1. Send an answer to that Claimant, with a copy to Owner, within 45 days
after receipt of the claim, stating the amounts that are undisputed and
the basis for challenging any amounts that are disputed.

6.2. Pay or arrange for payment of any undisputed amounts.

. Surety's total obligation shall not exceed the amount of this Bond, and the
amount of this Bond shall be credited for any payments made in good faith
by Surety.

Amounts owed by Owner to Contractor under the Contract shall be used for
the performance of the Contract and to satisfy claims, if any, under any
performance bond. By Contractor furnishing and Owner accepting this
Bond, they agree that all funds earned by Contractor in the performance of
the Contract are dedicated to satisfy obligations of Contractor and Surety
under this Bond, subject to Owner's priority to use the funds for the
completion of the Work.

Surety shall not be liable to Owner, Claimants, or others for obligations of
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10.

11.

12.

13.

14.

15.

16.

Contractor that are unrelated to the Contract. Owner shall not be liable for
payment of any costs or expenses of any Claimant under this Bond, and
shall have under this Bond no obligations to make payments to, give notices
on behalf of, or otherwise have obligations to Claimants under this Bond.

Surety hereby waives notice of any change, including changes of time, to
the Contract or to related Subcontracts, purchase orders and other
obligations.

No suit or action shall be commenced by a Claimant under this Bond other
than in a court of competent jurisdiction in the location in which the Work or
part of the Work is located or after the expiration of one year from the date
(1) on which the Claimant gave the notice required by Paragraph 4.1 or
Paragraph 4.2.3, or (2) on which the last labor or service was performed by
anyone or the last materials or equipment were furnished by anyone under
the Construction Contract, whichever of (1) or (2) first occurs. If the
provisions of this paragraph are void or prohibited by law, the minimum
period of limitation available to sureties as a defense in the jurisdiction of
the suit shall be applicable.

Notice to Surety, Owner, or Contractor shall be mailed or delivered to the
addresses shown on the signature page. Actual receipt of notice by Surety,
Owner, or Contractor, however accomplished, shall be sufficient
compliance as of the date received at the address shown on the signature

page.

When this Bond has been furnished to comply with a statutory requirement
in the location where the Contract was to be performed, any provision in this
Bond conflicting with said statutory requirement shall be deemed deleted
here from and provisions conforming to such statutory requirement shall be
deemed incorporated herein. The intent is that this Bond shall be construed
as a statutory Bond and not as a common law bond.

Upon request of any person or entity appearing to be a potential beneficiary
of this Bond, Contractor shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

The Surety will be obligated until such time as the Contractor has faithfully
performed all terms of the Contract, which includes a two (2) year warranty
coverage period.

15.1 The standard two-year warranty period starts on the date of issuance
of the Substantial Completion Certification.

15.2 The standard warranty covers the full cost of Labor, Parts, Shipping,
Sales Tax and any and all other associated cost for the warranty
repair.

15.3 The surety agrees that should a warranty issue arise within the
allotted standard two (2) year warranty period, the item repaired
during the warranty period shall be covered for an addition year (365
days) from the completed repair of the warranty issue.

DEFINITIONS

16.1. Claimant: An individual or entity having a direct contract with
Contractor, or with a first-tier subcontractor of Contractor, to furnish
labor, materials, or equipment for use in the performance of the
Contract. The intent of this Bond shall be to include without limitation
in the terms "labor, materials or equipment"” that part of water, gas,
power, light, heat, oil, gasoline, telephone service, or rental equipment
used in the Contract, architectural and engineering services required
for performance of the Work of Contractor and Contractor's
Subcontractors, and all other items for which a mechanic's lien may
be asserted in the jurisdiction where the labor, materials, or equipment
were furnished.

16.2. Contract: The agreement between Owner and Contractor identified on

the signature page, including all Contract Documents and changes

thereto.

16.3. Owner Default: Failure of Owner, which has neither been remedied

nor waived, to pay Contractor as required by the Contract or to perform

and complete or comply with the other terms thereof.
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Substantial Completion

Project: Renovation and Expansion of the facility |Owner: Colleton County, 113 Mable T. Architects Project No.: 13674.00
located at 537 Aviation Way, Walterboro SC. Willis Blvd., Walterboro, South Carolina )
Approximately + 1,618 sf of new construction Owner Project Number: CPST-11
consisting of a new Conference room and Flight
Crew rest area, along with + 2,270 sf of
renovation to the current facility as it stands
now.

Contract: CPST-11 Renovation and Expansion of the Lowcountry Regional Airport Terminal Date of Contract:
located at 537 Aviation Way, Walterboro SC

Contractor:

This [tentative] [definitive] Certificate of Substantial Completion applies to:

[0 AllWork under the Contract Documents: [0 The following specified portions:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor and Engineer and or
Architect, and found to be substantially complete. The Date of Substantial Completion of the Project or portion thereof designated above is
hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below.

A [tentative] [revised tentative] [definitive] list of items to be completed or corrected, is attached hereto. This list may not be all-inclusive, and
the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and
warranties shall be as provided in the Contract Documents except as amended as follows:
O Amended Responsibilities [0 Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

The following documents are attached to and made part of this Certificate:

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of Contractor's
obligation to complete the Work in accordance with the Contract Documents.

Executed by Construction Coordinator: Watson Tate Savory, John McLean Date
Accepted by Contractor: Date
Accepted by Owner: John T. Stieglitz Ill, Capital Project & Purchasing Date
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CONTRACTOR'S AFFIDAVIT

The State of Date

The County of

The City/Town of

(Officer's Name) (Officer's Title)

being duly sworn, deposes and says that

(Contractor's Name)

has furnished all labor and material entering into the: Renovation and Expansion of the Lowcountry Regional
Airport Terminal located at 537 Aviation Way, Walterboro South Carolina

called for in the Contract Documents dated with Colleton County states

further that this officer has full knowledge of all obligations for such labor and materials, which have entered
into and become part of that certain project known and designated above, and that this officer further
deposes and says that all debts and other obligations for such labor and materials have been fully and
completely paid for in good and lawful money of the United States of America and that there are no suits for
damages against them proceeding, prospective and/or that there are no suits for damages against them
proceeding, prospective, or otherwise, in consequence of their operations on the above said project.

The said will hold the Owners,
(Contractor's Name)

Colleton County, South Carolina blameless of any and all mechanic's liens that may be hereafter entered
or filed for record, so as to constitute charge against said premises for work or labor done or materials
furnished by them.

IN WITNESS HEREOF, this officer has heretofore put his hand and seal: (Seal)
(Officer's Name)

I, , Notary Public in and for the above-named County and State do

hereby certify that personally known to me to be the affiant in the
(Officer's Name)

foregoing Affidavit, personally appeared before me this day and, having been duly sworn, deposes and
says that the facts set forth in the above Affidavit are true and correct.

WITNESS my hand and seal this day of , 2018

(Seal)

Notary Public for the State of

My Commission Expires:
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FIELD ORDER

No.
Date of Issuance: Effective Date:
Project: Renovation and Expansion of the Owner: Colleton County, 113 Architects Project No.: 13674.00
facility located at 537 Aviation Way, Mable T. Willis Blvd., )
Walterboro SC. Approximately + 1,618 sf of |Walterboro, South Carolina Owner Project Number: CPST-11

new construction consisting of a new
Conference room and Flight Crew rest area,
along with + 2,270 sf of renovation to the
current facility as it stands now.

Contract: CPST-11 Renovation and Expansion of the Lowcountry Regional Date of Contract:
Airport Terminal located at 537 Aviation Way, Walterboro South Carolina

Contractor:

Attention:

You are hereby directed to promptly execute this Field Order issued in accordance with General Conditions Paragraph 9.05A., for minor changes in
the Work without changes in Contract Price or Contract Times. If you consider that a change in Contract Price or Contract Times is required, please
notify the Construction Coordinator immediately and before proceeding with this Work.

Reference:
(Specification Section(s)) (Drawing(s) / Detail(s))
Description:
Attachments:
Construction Coordinator: Watson Tate Savory, John McLean
Receipt Acknowledged by (Contractor): Date:
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WORK CHANGE DIRECTIVE

Date of Issuance:

Effective Date:

No.

Project: Renovation and Expansion of the
facility located at 537 Aviation Way,
Walterboro, SC. Approximately + 1,618 sf of
new construction consisting of a new
Conference room and Flight Crew rest area,

along with + 2,270 sf of renovation to the
current facility as it stands now.

Owner: Colleton County, 113
Mable T. Willis Blvd., Walterboro,
South Carolina

Architects Project No.: 13674.00
Owner Project Number: CPST-11

Contract: CPST-11 Renovation and Expansion of the Lowcountry Regional

Airport Terminal located at 537 Aviation Way, Walterboro South Carolina

Date of Contract:

Contractor:

You are directed to proceed promptly with the following change(s):

Item No. Description

Attachments (list documents supporting change):

Purpose for Work Change Directive:

|:| Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

|:| Non-agreement on pricing of proposed change.

|:| Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price $ (increase/decrease)

Contract Time (increase/decrease)

days

If the change involves an increase, the estimated amounts are not to be exceeded without further authorization.

Recommended for Approval by Construction Coordinator: Watson Tate Savory, John McLean Date
Authorized for Owner by: Date
Accepted for Contractor by: Date
Approved by Funding Agency (if applicable): Date:
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CHANGE ORDER No.

Date of Issuance:

Effective Date:

Project_Renovation and Expansion of the facility
located at 537 Aviation Way, Walterboro SC.
Approximately + 1,618 sf of new construction
consisting of a new Conference room and Flight
Crew rest area, along with £ 2,270 sf of renovation to

Owner: Colleton County, 113 Mable T.  |Architects Project No.: 13674.00

Willis Blvd., Walterboro, South Carolina .
Owner Project Number: CPST-11

the current facility as it stands now.

Contract: CPST-11 Renovation and Expansion of the Lowcountry Regional Airport Terminal Date of Contract:

located at 537 Aviation Way, Walterboro South Carolina

Contractor:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Attachments: (List documents supporting change):

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

[Increase] [Decrease] from previously approved Change
Orders No. to No. :

Contract Price prior to this Change Order:

[Increase] [Decrease] of this Change Order:

Contract Price incorporating this Change Order:

Original Contract Times: [ ] Working days [ ] Calendar days
Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] from previously approved Change Orders
No. to No. :

Substantial completion (days):

Ready for final payment (days):

Contract Times prior to this Change Order:
Substantial completion (days or date):

Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order:
Substantial completion (days or date):

Ready for final payment (days or date):

Contract Times with all approved Change Orders:
Substantial completion (days or date):

$ Ready for final payment (days or date):
RECOMMENDED: APPROVED: APPROVED:
By: By: By:
Contractor (Authorized Signature) Colleton County Administrator, J. Kevin Griffin Construction Coordinator: Watson Tate Savory, John McLean
Date: Date: Date:
Approved by Funding Agency (if applicable): Date:
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MATERIAL/PRODUCT SUBSTITUTION REQUEST

Date:

We hereby submit for your review, the following PRODUCT SUBSTITUTION of the specified material for
the above listed project.

Section:

Paragraph:

Specified Material:

Attached is complete technical data of the PRODUCT SUBSTITUTION. Included is complete information on
changes to the Project Manual Documents required by the proposed PRODUCT SUBSTITUTION for its
proper installation.

A request constitutes a representation that Trade Contractor:

e Has investigated proposed product and determined that it meets or exceeds quality
level of specified product.

¢  Will provide same warranty for Substitution as for specified product.

o Will coordinate installation and make changes to other work which may be required
for the work to be complete with no additional cost to Owner.

e Waives claims for additional costs or time extension which may subsequently
become apparent.

o Will reimburse Owner and Architect/Engineer for review or redesign services
associated with re-approval by authorities having jurisdiction or additional time
expended by Architect/Engineer to review information.

It is understood that if the Architect or Engineer approves an approved substitution prior to receipt of
bids in accordance with the project timeline, such approval will be set forth in an addendum. Bidders
shall not rely upon approvals made in any other manner. If substitution requests are not addressed in
the addendum, the substitution request shall be considered not approved. Architect’s or Engineers
decision of approval or disapproval of proposed substitution shall be final without dispute.

THE UNDERSIGNED Trade Contractor states that the function, appearance, and quality of the PRODUCT
SUBSTITUTION are equivalent or superior to the specified item. In addition, I, as the Trade Contractor will
assume all responsibility for any impact or delay the review and evaluation of the alternate product may
cause. Your approval of the Substitute Product in no way will relieve me as the Trade Contractor of my
responsibilities to conform with all requirements of the Contract Documents.

Submitted by:
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NOTICE OF AWARD

Dated

Project: Renovation and Expansion of the Owner: Colleton County, 113 Mable T.  |Architects Project No.: 13674.00
facility located at 537 Aviation Way, Willis Blvd., Walterboro, South Carolina )

Walterboro SC. Approximately + 1,618 sf of Owner Project Number: CPST-11

new construction consisting of a new
Conference room and Flight Crew rest area,
along with £ 2,270 sf of renovation to the
current facility as it stands now.

Contract; CPST-11 Renovation and Expansion of the Lowcountry Regional Airport
Terminal located at 537 Aviation Way, Walterboro South Carolina

Bidder:

Bidder's Address: (send Certified Mail, Return Receipt Requested):

You are notified that your Bid dated for the above Contract has been considered. You are the
Successful Bidder and are awarded a Contract for the Renovation and Expansion of the Colleton — Walterboro
Lowcountry Regional Airport Terminal located at 537 Aviation Way, Walterboro South Carolina

The Contract Price of your Contract is (63 ).

___copies of each of the Contract Documents (except Drawings) accompany this Notice of Award.
__sets of the Drawings will be delivered separately or otherwise made available to you immediately.
You must comply with the following conditions precedent within ten (0) days of the date you receive this Notice of

Award.
1. Deliver to the Owner four (4) fully executed counterparts of the Contract Documents.

2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified.

3. Other conditions precedent:
None

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, annul this
Notice of Award and declare your Bid security forfeited.

Within seven (7) days after you comply with the above conditions, Owner will return to you one (1) fully executed
counterpart of the Contract Documents.

Colleton County
Owner

By:

Authorized Signature

Title
Acceptance of Notice
Receipt of the above Notice of Award is hereby acknowledged by
On this day of , 2018.
Contractor
By:

Authorized Signature

Title
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NOTICE TO PROCEED

Dated

Project: Renovation and Expansion of the |Owner: Colleton County, 113 Mable T. |Architects Project No.: 13674.00
facility located at 537 Aviation Way, Willis Blvd., Walterboro, South Carolina
Walterboro SC. Approximately + 1,618 sf of Owner Project Number: CPST-11
new construction consisting of a new
Conference room and Flight Crew rest area,
along with + 2,270 sf of renovation to the
current facility as it stands now.

Contract: CPST-11 Renovation and Expansion of the Lowcountry Regional Airport
Terminal located at 537 Aviation Way, Walterboro South Carolina

Contractor:

Contractor's Address: [send Certified Mail, Return Receipt Requested]

You are notified that the Contract Times under the above contract will commence to run on

or before that date, you are to start performing your obligations under the Contract Documents. In accordance
with Article 4 of the Agreement, the date of Substantial Completion is and the date of
readiness for final payment is

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and
Owner must each deliver to the other (with copies to the Construction Coordinator and other identified
additional insureds) certificates of insurance which each is required to purchase and maintain in accordance
with the Contract Documents.

Colleton County
Contractor Owner

by: Given by:
Authorized Signature John T. Stieglitz

Capital Projects & Purchasing Director
Title Title

Date Date
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Colleton County
APPLICATION FOR PAYMENT

Contractor’s Application for Payment No.

To (Owner): Colleton County, 113 Mable T. Willis Blvd., Walterboro, SC | Application Period:

Application Date:

Owner Project Number: CPST-11 From (Contractor): Via (Construction Coordinator) Watson Tate Savory, John McLean
Architects Project No.: 13674.00 Contractor's Project No.:
Project: Renovation and Expansion of the facility located at 537 Contract: On
Aviation Way, Walterboro SC. Approximately £ 1,618 sf of new
construction consisting of a new Conference room and Flight Crew Schedule: Yes____ No____
;(:Z;g;egé\?vlf)ng with £ 2,270 sf of renovation to the current facility as it Original days: 330 Revised: Remaining:
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE .....ccccvtiiiiiieiiiiieiieie et
Number Additions Deductions 2. Net change by Change Orders ........cccccoeiiiiiiiieiiiic e
3. CURRENT CONTRACT PRICE (Line 1 £2) ...ccccooiiiiiiiiiiiiiieeieeee
4. TOTAL COMPLETED AND STORED TO DATE
(Column F on Progress EStimate) ........ccooceeeiiieieiniiiee e $
5. RETAINAGE:
a. %Xx$ Work Completed.........ccceune $
b. %x$ Stored Material ..........cccceeeneene $
c. Total Retainage (Line 5a + Line 5b) .......cccovviiiiiiiiiieee $
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Lin€ 5C)....ccccoveiiniieieiiiineenne $
TOTALS 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)...... $
8. AMOUNT DUE THIS APPLICATION ....cciiiiiiiiiiiiiiiiii $
NET CHANGE BY 9. BALANCE TO FINISH, PLUS RETAINAGE
CHANGE ORDERS (Column G on Progress Estimate + Line 5 above)...........ccccecevenene $

CONTRACTOR’S CERTIFICATION

The undersigned Contractor certifies that: (1) all previous progress payments received from Owner
on account of Work done under the Contract have been applied on account to discharge
Contractor's legitimate obligations incurred in connection with Work covered by prior Applications for
Payment; (2) title of all Work, materials and equipment incorporated in said Work or otherwise listed
in or covered by this Application for Payment will pass to Owner at time of payment free and clear of
all Liens, security interests and encumbrances (except such as are covered by a Bond acceptable to
Owner Indemnifying Owner against any such Liens, security interest or encumbrances); and (3) all
Work covered by this Application for Payment is in accordance with the Contract Documents and is
not defective.

Payment of:

is recommended by:

Payment of:

is approved by:

$

(Line 8 or other - attach explanation of another amount)

Watson Tate Savory; John McLean, Construction Coordinator (Date)

(Line 8 or other - attach explanation of another amount)

John T. Stieglitz Ill, Capital Projects & Purchasing Director (Date)

By: Date:

CPST-11
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Progress Estimate

Contractor’s Application

For (contract): CPST-11 Renovation and Expansion of the Lowcountry Regional Airport Terminal located at 537 Aviation

Way, Walterboro, SC

IApplication Number:

IApplication Date:

Application
Period:
A B Work Completed E F G
Item C D Total Completed % Balance to
Specification| Description Scheduled From Previous This Period Materials Presently and Stored to Date | (F) Finish
Section No. Value Application (C + D) Stored (not in C or D) (C+D+E) B B-F)
Totals
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Progress Estimate

Contractor’s Application

For (contract): CPST-11 Renovation and Expansion of the Lowcountry Regional Airport Terminal located at 537

Aviation Way, Walterboro, SC

IApplication Number:

IApplication Date:

CPST-11

IApplication
Period:
B C D E F G H
Item Bid Unit Bid Estimated Value Materials Total Completed | % | Balance to
Bid Item | Description Quantity Price Value Quantity Presently Stored| and Stored to B) Finish Retainage
No. Installed (not in C) Date (D + E) B B-F)
Totals
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Stored Material Summary

Contractor's Application

For (contract): CPST-11 Renovation and Expansion of the Lowcountry Regional Airport Terminal located at 537 Aviation Way, Walterboro,

SC

Application Number:

Application Period:

Application Date:

A B C D E F G
Shop Drawing Stored Previously Stored this Month Incorporated in Work
Invoice No. | Transmittal No. | Materials Description Date Amount Amount Date Amount Materials Remaining
(Month/Year) ($) ($) Subtotal (Month/Year) $) in Storage ($)
(D+E-F)
Totals

CPST-11
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CONTRACTOR/SUBCONTRACTOR QUALIFICATIONS

PART 1 - GENERAL

1.01 The following information and completed forms may be requested by the Owner of the three
(3) lowest bidders. The request will be made the day of the Bid Opening or within five (5)
days following the Bid Opening. If requested, this data must be submitted to the
Construction Coordinator or Owner within five (5) days of the request. Failure to provide the
data in this section, upon request, will subject bidder to disqualification.

1.02 DESCRIPTION

A. Information provided will be used by the Construction Coordinator or Owner to determine the
competency and ability of the Contractor and/or Subcontractor to perform the scheduled work
in a manner that is satisfactory to the Construction Coordinator or Owner. The Construction
Coordinator or Owner's decision shall be final.

B. Any Subcontractor being used by the General Contractor, whose portion of the project
exceeds 5% of the total bid price amount, will be required to provide the same information as
the General Contractor.

C. The Contractor and Subcontractor shall include with this section a detailed financial statement
indicating the Contractor's or Subcontractor's financial resources. The information on that
statement shall be certified by a Certified Public Accountant and shall be submitted on the
Associated General Contractors of America form "Standard Questionnaires and Financial
Statement for Bidders".

D. The Contractor and Subcontractor shall certify by attaching his signature to this Section as
provided that all information contained herein is complete and all statements and answers are
accurate and true. Providing misinformation, incomplete information, inaccurate information,
or failure to certify the information, will subject bidder to disqualification.

1.03 QUALIFICATIONS
A. Complete the following for General Contractor and any Subcontractors (attach additional sheets
as required):
1. Name:
2. Address:
3. City, State, Zip:
4. Principle:

B. Number of years the company has been is business:

C. List and describe at least five (5) projects that have been completed, that are similar in size and
type, and that has been completed within the last ten (10) years:

1.
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CPST-11

For the projects listed above provide the following:

1. Project Owner:

Contact Name and Title:

Telephone Number:

2. Project Owner:

Contact Name and Title:

Telephone Number:

3. Project Owner:

Contact Name and Title:

Telephone Number:

4. Project Owner:

Contact Name and Title:

Telephone Number:

5. Project Owner:

Contact Name and Title:

Telephone Number:

For each of the projects listed in Items C & D provide the following:

1. Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

2. Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:
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3. Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

4. Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

5. Original Bid Amount;

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

F. Provide the following for any portion of the work that is being subcontracted (5% or more of the
Bid Amount):

1. Name of Subcontractor:
Address City/State/Zip:
Telephone Number:

Work being Completed:

2. Name of Subcontractor:
Address City/State/Zip:
Telephone Number:

Work being Completed:

3.  Name of Subcontractor:
Address City/State/Zip:

Telephone Number:

Work being Completed:

4. Name of Subcontractor:
Address City/State/Zip:

Telephone Number:

Work being Completed:

5.  Name of Subcontractor:
Address City/State/Zip:

Telephone Number:

Work being Completed:
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G. Provide a list of equipment that is owned by the Contractor and is available for this project.

H. Provide a list of equipment that will be purchased, leased or rented for this project.

I.  Provide a list of the superintendent(s) or others that will be in charge of this project (Provide
resumes and qualifications):

J.  Provide the following for current projects being completed:

1. Project Name:

Owner:

Current Status:

Estimated Schedule of Completion:

2. Project Name:

Owner:

Current Status:

Estimated Schedule of Completion:

3. Project Name:

Owner:

Current Status:

Estimated Schedule of Completion:

4. Project Name:

Owner:

Current Status:

Estimated Schedule of Completion:

5. Project Name:

Owner:

Current Status:

Estimated Schedule of Completion:
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K. Provide a list of projects that has been completed with the Owner over the past fifteen (15)
years:

1. Project Name:

Contact Name and Title:

Telephone Number:

2. Project Name:

Contact Name and Title:

Telephone Number:

3. Project Name:

Contact Name and Title:

Telephone Number:

4. Project Name:

Contact Name and Title:

Telephone Number:

5. Project Name:

Contact Name and Title:

Telephone Number:

L. Provide a list of projects that Bid with the Owner over the past fifteen (15) years:

1. Project Name:

Contact Name and Title:

Telephone Number:

2. Project Name:

Contact Name and Title:

Telephone Number:

3. Project Name:

Contact Name and Title:

Telephone Number:

4. Project Name:

Contact Name and Title:

Telephone Number:
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5. Project Name:

Contact Name and Title:

Telephone Number:

M. Provide a list of projects completed with the Construction Coordinator over the past fifteen (15)
years:

1. Project Name:

Project Engineer:

Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

2. Project Name:

Project Engineer:

Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

3. Project Name:

Project Engineer:

Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

4. Project Name:

Project Engineer:

Original Bid Amount:

Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:
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CPST-11

Project Name:

Project Engineer:

Original Bid Amount;
Final Construction Cost:

Contract Period:

Actual Contract Period:

Explanation:

Provide a list of projects involved with litigation, arbitration and/or mediation over the past

twenty (20) years:

1.

Project Name:
Project Owner:
Project Engineer:
Date:

Explanation:

Project Name:
Project Owner:
Project Engineer:
Date:

Explanation:

Project Name:
Project Owner:
Project Engineer:
Date:

Explanation:

Project Name:
Project Owner:
Project Engineer:
Date:

Explanation:

Project Name:
Project Owner:
Project Engineer:
Date:

Explanation:
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0. Attach a rate schedule associated with equipment that includes labor, overhead and profit.

Rate Schedule Attached.

P. Additional information if necessary.

| HEREBY CERTIFY that as a duly authorized representative of

(bidder), the information provided is to the

best of my knowledge accurate and that failure to provide accurate information will result in
disqualification of my bid.

Signature

Name (Please Print)

Title

Date

Notary Public for South Carolina

My Commission Expires:
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Unit Prices — Lowcountry Regional Airport Renovation and Expansion located at 537 Aviation Way, Walterboro SC

Item Description Unit Quantity Unit Price Bid Price
General
Mobilization LS S S
Bonds % S S
Insurance LS S S
Permitting LS S S
Utilities LS S S
Rental Equipment LS S S
Site Superintendent/Supervision HR S S
Overhead and Profit % S S
Temporary Facility Rental and Set Up LS S S
Temporary Power LS S S
Temporary Radio Communications in Temp Facilities LS S S
Special Testing LS S S
Warranties LS S S
Demolition-General Cost
Temporary partitions SF S S
Barricades / signs LS S S
Haul and dump cy S S
Dump charges cy S S
Asbestos abatement SF S S
Concrete Prices Include Finishing
Footings SF S S
Slab on Grade SF $ $
Porches SF e >
Lines and Batters LF S S
Infill/Patch Existing concrete slab SF $ $
Wire Fabric SF S S
Rebar LF S S
Hourly Rate HR 1 S XXXXXXXXXXXXXXXXXXX
Masonry Price Includes Finishing
C.M.U. SF $ s
Hourly Rate HR 1 S XXXXXXXXXXXXXXXXXXX
Arch
Demo Metal Canopy LS S S
Roof Sheathing SF S S
Asphalt Shingles and Underlayment SF S S
Standing Seam Metal Roof and Underlayment SF S S
Gutters LF S S
Downspouts LF S S
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Wooden Base Board LF S S
Wooden Chair Rail LF S $
Dry Wall Ceiling to Trusses SF $ $
4" Exterior Wood Stud Wall SF S S
CF Siding SF $ s
Exterior Fascia LF $ $
Exterior Soffit LF S $
4" Interior Wood Stud Walls SF S S
4x4 ACT Ceiling SF $ s
Solid Surface countertop SF $ $
Reception Desk Casework LF S $
Vanity LF $ $
Cabinet Hardware EA S $
Hourly Rate HR S 1. 9,0.:0.0.:0.0.0.9.0.0.9.0.0.4.0.0.0.0:¢
Doors and Windows
Aluminum Clad Exterior Entry Doors, Complete EA S S
Wood Interior Doors, Complete EA S S
Aluminum Clad Windows, Complete EA S S
Door Hardware Includes installation
Hardware Set 1 EA S S
Hardware Set 2 EA S S
Hardware Set 3 EA S $
Hardware Set 4 EA S S
Hardware Set 5 EA S $
Hardware Set 6 EA S $
Hardware Set 7 EA S $
Hardware Set 8 EA S $
Hardware Set 9 EA S $
Hardware Set 10 EA S $
Hardware Set 11 EA S S
Hardware Set 12 EA S $
Hardware Set 13 EA S $
Hardware Set 14 EA S S
Hardware Set 15 EA S $
Hardware Set 16 EA S S
Hourly Rate HR XXXXXXXXXXXXXXXXXX
Finishes
Paint Flat surface SF S $
Stain Flat Surface SF S $
Paint Doors SF S $
Stain Doors SF S $
Floors- Resilient SF S $
Rubber Base LF $ $
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Porcelain Tile Floor SF S S
Porcelain Tile Walls SF S S
Terrazzo SF S S
Carpet SF $ $
Wood Floor SF S S
Hourly Rate HR S XXXXXXXXXXXXXXXXXX
Specialties
Toilet Partition SF S S
Urinal Partition SF S S
Grab bar LF S S
Toilet Paper Dispenser EA S S
Hand dryer EA S S
Mirror SF S S
Soap dispenser EA S S
Sanitary napkin disposal EA S S
Changing table EA S S
Towel/robe hook EA S S
Folding shower seat EA S S
Mop holder EA S S
Railings-Pickett, LF S S
Fire Extinguisher w/cabinet, complete EA S S
6ft Gate and Fencing, Complete LF S S
Gate Controller, complete EA S S
Hourly Rate HR S XXXXXXXXXXXXXXXXXX
Equipment
TV mount EA S
Ice Machine EA S
Special Construction
Tarmac Art Work and Staining LS S S
Horizontal Faux Wood Blinds EA S S
Roller Shades EA S S
Hourly Rate HR S XXXXXXXXXXXXXXXXXX
Plumbing
1" Water Supply-Complete LS S S
New 4" Sanitary sewer supply, Complete LS S S
Interior Domestic Water, Complete LS S S
Interior Waste Water, Complete LS S S
Water Closet, Wall-Hung, w/ FV & Carrier EA S S
Urinal, w/ FV & Carrier EA S S
Lavatory, w/ Trim EA S S
Electric Water Cooler, Dual Bowl EA S S
Washing Machine Box EA S S
Mop Sink EA S S
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Shower Valve, Head & Drain EA S S
Floor Drain EA S S
Shock Absorber - Allowance EA S S
Electric Water Heater, w/ Recirc Pump - Allowance EA S S
Thermo-Mixing Valve EA S S
Wall/ Floor Cleanout EA S S
Plumbing Demo LS S S
Hourly Rate HR S ) 9.:0.0.0.0.9.0.0.0.9.0.9.0.9.0.0.0.9 ¢
HVAC
HVAC Demolition LS S S
DOAU; 1535CFM; DX with Electric Heat EA S S
ACCU-01 and FCU-01; 1930CFM EA S S
ACCU-02 and FCU-02; 2255CFM EA S S
ACCU-03 and FCU-03; 1360CFM EA S S
EF-01; 210CFM EA S S
EF-02; 210CFM EA S S
EF-03; 120CFM EA S S
EF-04; 400CFM EA $ s
Airside accessories, air devices, volume dampers EA S S
Refrigerant Piping LF S $
Condensate Piping LF S S
Ductwork-Supply-spiral LF S S
Ductwork-Round-Flex LF S $
Ductwork-Rectangular-Supply LF S S
Ductwork-Rectangular-Return LF S S
Ductwork-Rectangular-Exhaust LF S S
Hangers and Supports EA S S
Controls LS $ $
Test, Adjust and Balance LS S S
Hourly Rate HR S ) 9.9.0.0.0.9.0.0.0.9.0.9.0.9.0.9.0.9.¢
Electrical
Generator Conduit LF S S
225A MLO 120/208V Panelboard EA S S
600A MLO 120/208V Panelboard EA S S
CATV Empty Raceway System LS S S
Outlet Empty EA S S
3/4" EMT LF $ s
Pull String LF $ $
Outlet Empty EA S $
3/4" EMT LF S S
3" PVC LF $ s
Pull String LF S S
Trench Small LF $ $
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Telephone/Data Outlet Empty EA S S
J Hook LF S $
Ceiling Fan EA S $
Fixture Type P1 EA S $
Fixture Type P2 EA S $
Fixture Type P2E EA $ s
Fixture Type P3 EA S $
Fixture Type R1 EA S $
Fixture Type R2 EA $ $
Fixture Type R3 EA $ $
Fixture Type R3E EA S $
Fixture Type S1 EA $ $
Fixture Type SL1 EA $ s
Fixture Type UC1 EA S $
Fixture Type W1 EA S $
Fixture Type W1 EA S $
Switch EA S S
Switch 3 way EA S S
Occupancy Sensor EA S $
Power Pack EA $ $
Lighting Control System EA S $
125W Lighting converter EA S $
Branch Circuit EA S $
Grounding System EA S $
Hourly Rate HR S ) 9.9.0.9.0.9.0.9.9.9.0.0.0.:9.0.¢.0.4
Special Systems
Projector Lift LS S $
Projector Screen LS S $
Site Work
Demo Fencing, Aluminum 6ft LF S $
Demo Sidewalk SF S $
Demo Parking Block (store) EA $ $
Demo Radio Tower EA S $
Demo Asphalt SF $ $
Unsuitable Soil Removal cy S S
Fillable Soil cY S S
Concrete Paving Sidewalks cy S S
Concrete stain SF S $
Brick Sidewalk border LF S $
Silt Fencing LF S $
Top Soil strip and store cY S $
Site Survey-Layout & Elevations LS S S
Fine Grading LS S S
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Asphalt Striping/Painting LS S S
Asphalt Paving cy S S
Asphalt Seal Coat SY $ $
Pre-Cast Wheel Stops EA S S
Parking Signage w/post LS S S
Tree & Stump Removal EA S S
Sodding SF S $
Conduit Sleeves under Sidewalk LF S S
Site Utilities
- water / fire line - connect to existing LF S S
Storm drain system
8" h.d.p.e. LF S S
12" c.p.p. LF S S
yard inlets EA S S
Site Mechanical Systems:
Connect to Existing Water Main EA S S
Fire Main, 4" - 6” - Allowance LS S S
Fire Hydrant Assembly EA S S
Detector Check Valve/ BFP Assembly, 4" - 6" EA S S
Site Electrical Systems
Concrete Pad SF S S
Meter Pedestal EA S S
Pull Box EA S S
5/8" X 8' Cu. Ground Rod LF S S
Cad weld EA S S
#12 Wire LF S S
#4/0 Bare Wire LF S $
600A Service PVC LF S S
3" PVC LF $ S
3" GRC LF S S
Pull String LF S S
Trench Large LF S $
Concrete SF S S
Sand Fill SF S S
Cut & Patch SF S S
600A Automatic Transfer Switch EA S S
600A 120/208V Main Circuit Breaker EA S S
Overhead Wire Relocation LF S S
Radio Conduit LF S S
Demo not listed in a division LS S S
Hourly Rate HR S ) 9,9.0.0.0.0.0.0.9.0.0.0.9.9.0.0,0.0.4
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Allowances

Construction Allowances

Lump Sum Carpet LS $12,000.00 $12,000.00
Unit Cost- Face Bick Per 1000 $350.00
Unit Cost -Tile

Floor 12x24 Porcelain Tile SF $6.17

Typical Wall 12x24 Porcelain Tile SF $4.65

Accent Wall Tile 2x6 stone tile SF $14.40
Generator LS 1 $15,000.00 $15,000.00
FF&E LS 1 $100,000.00 $100,000.00
Owners Allowances at Owners Discretion
Irrigation LS 1 $5,000.00 $5,000.00
Unfounded issues LS 1 $50,000.00 $50,000.00
Sighage not in Specification LS 1 $5,000.0 $5,000.00
Radon Console and Antenna Re-install not in specs LS 1 $25,000.00 $25,000.00

* Total should match the bid price* Total: ‘ S

Remainder of this page intentionally left blank
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COLLETON COUNTY

SOUTH CAROLINA

CPST-11 BID SUBMITTAL

Bids are to be mailed or delivered to: Capital Projects & Purchasing Department
Kaye B. Syfrett, Procurement Manager
113 Mable T. Willis Boulevard
Walterboro, SC 29488

Bidder/Proposer

Company Address

City, State, Zip Telephone number

Toll Free number Fax number

Email address Federal Tax ID Number

Contractor’s license number

Remainder of this page intentionally left blank
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ACKNOWLEDGMENT OF PRINCIPAL, IF A PARTNERSHIP

State of: ( )

County of: ( )

On this day of 20 , before me
personally, came and appeared to me known and known to me

to described in and who executed the foregoing instrument and he acknowledged to me that he

executed the same as and for the act and deed of said firm.

(Seal)

Notary Public

ACKNOWLEDMENT OF PRINCIPAL, IF AN INDIVIDUAL

State of: ( )

County of: ( )

On this day of 20 , before me
personally, came and appeared to me known and known to me

to be the person described in and who executed the forgoing instrument and acknowledged

that he executed the same.

(Seal)

Notary Public

Remainder of this page intentionally left blank
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ACKNOWLEDGMENT OF PRINCIPAL, IF A CORPORATION

State of: ( )
County of: ( )
On this day of , 20 , before me personally
came and appeared to me Known, who, being by me duly sworn,
did depose and say to me that he resides at , that he/she is the
of the corporation described in and which executed

the foregoing instrument is an impression of such seal; that it was so affixed by the order of the

directors of said corporation, and that he signed his name thereto by like order.

(Seal)

Notary Public

ADDENDA ACKNOWLEDGMENT

The vendor has examined and carefully studied the Request for Bids and the following Addenda,
receipt of all of which is hereby acknowledged:

Addendum No.

Addendum No

Addendum No.

Addendum No.

By signing the Bid Submittal Form the Vendor(s) acknowledges any and all issued addenda.
Proposals which fail to acknowledge the vendor’s receipt of any addendum will result in _the
rejection of the offer if the addendum contained information which substantively changes the
Owner’s reguirements or pricing.
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REFERENCES

The vendor must list a minimum of three (3) references along with pictures of the completed work.

1. Organization:

Address:

Contact:

Phone Number: Email address:

Services provided:

Years of Service:

2. Organization:

Address:

Contact:

Phone Number: Email address:

Services provided:

Years of Service:

3. Organization:

Address:

Contact:

Phone Number: Email address:

Services provided:

Years of Service:
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DEBARMENT

The undersigned Bidder/Proposer is certifying that they are not currently debarred from responding to any
request for qualifications by any agency or subdivision of the State of South Carolina or the United States
Federal Government, nor are they an agent of any person or entity that is currently debarred from
submitting qualifications on contracts by any agency or subdivision of the State of South Carolina or the
United States Federal Government.

SAM’s No.

Cage Code.

DUN'’s No.

Remainder of this page intentionally left blank
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MINORITY BUSINESS CERTIFICATE:

Are you a minority business?

> Yes (Women-owner / Disadvantaged) If yes, please submit a copy of your
certificate with your response.
» No

MAILING ADDRESS

Mailing Address Printed Name

City, State, Zip Title

Date Phone Number/Fax Number

REMITTANCE ADDRESS

Company Name Authorized Signature
Address Email Address

City, State, Zip Phone Number
Federal Tax ID Number SC Sales Tax Number

Remainder of this page intentionally left blank
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INDEMNIFICATION

The undersigned Bidder/Proposer will indemnify and hold harmless the Owner, Colleton County and their
agents and employees from and against all claims, damages, losses and expenses, including
attorney’s fees, arising out of or resulting from the performance of the Work provided that any such
claims, damages, loss, or expense is attributable to bodily injury, sickness, disease or death, injury to or
destruction of tangible property, including the loss of use resulting there from, and is caused by any
negligent or willful act or omission of the Bidder/Proposer, and anyone directly or indirectly employed
by him/her or anyone for whose acts any of them may be liable.

In any and all claims against the Owner, Colleton County or any of their agents and / or employees by an
employee of the Bidder/Proposer, and anyone directly or indirectly employed by any of them, or anyone
for whose acts any of them may be liable, the indemnification obligation shall not be limited in any way to
the amount or type of damages, compensation or benefits payable by or for the Bidder / Proposer
under the Worker’s Compensation Acts, Disability Benefit Acts, or other employee benefit acts.

The obligation of the Bidder/Proposer under this paragraph shall not extend to the liability of Colleton

County or its agents and/or employees arising out of the reports, surveys, Change Orders, designs or
Technical Specifications.

LIST OF PRIME AND SUBCONTRACTORS

The undersigned Bidder/Proposer states that the following is a full and complete list of proposed
prime contractors and subcontractors on this Project and the class of work to be performed by
each, and that such list will not be added to nor altered without the written consent of the Owner.

Class of Work to be Performed Subcontractor
1) Site Work
2) Electrical
3) Mechanical
4) Plumbing
5) Architectural
6) Roofing
7) Masonry
8) Cement
9) Paving

Listed subcontractors must meet all qualifications including documented experience set forth in
specifications, including those sections specifying single source contractor requirements.
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BID BOND

Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address): Colleton County
109 Benson Street
Walterboro, SC 29488
Bid Number: CPST-11

Bid Due Date: Wednesday, March 21, 2017 at 2:00pm

Project (Brief Description Including Location): Renovation and Expansion of the facility located at
537 Aviation Way, Walterboro SC. Approximately + 1,618 sf of new construction consisting of a
new Conference room and Flight Crew rest area, along with + 2,270 sf of renovation to the
current facility as it stands now.

Bond Number:

Date (Not later than Bid due date):

Penal sum

(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side
hereof, do each because this Bid Bond to be duly executed on its behalf by its authorized officer, agent,
or representative.

(Seal)

BIDDER SURETY
(Seal)
Bidder's Name and Corporate Seal Surety’s Name and Corporate Seal
By: By:
Signature and Title Signature and Title

(Attach Power of Attorney)

Attest: Attest:

Signature and Title Signature and Title
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Bidder and Surety, jointly and severally, bind
themselves, their heirs, executors,
administrators, successors and assigns to pay
to Owner upon default of Bidder the penal sum
set forth on the face of this Bond. Payment of
the penal sum is the extent of Surety’s liability.

Default of Bidder shall occur upon the failure
of Bidder to deliver within the time required by
the Bidding Documents (or any extension
thereof agreed to in writing by Owner) the
executed Agreement required by the Bidding
Documents and any performance and
payment bonds required by the Bidding
Documents.

. This obligation shall be null and void if:

3.1. Owner accepts Bidder's Bid and Bidder
delivers within the time required by the
Bidding Documents (or any extension
thereof agreed to in writing by Owner)
the executed Agreement required by the
Bidding Documents and any
performance and payment bonds
required by the Bidding Documents, or

3.2. All Bids are rejected by Owner, or

3.3. Owner fails to issue a Notice of Award to
Bidder within the time specified in the
Bidding Documents (or any extension
thereof agreed to in writing by Bidder
and, if applicable, consented to by
Surety when required by Paragraph 5
hereof).

. Payment under this Bond will be due and
payable upon default by Bidder and within 30
calendar days after receipt by Bidder and
Surety of written notice of default from Owner,
which notice will be given with reasonable
promptness, identifying this Bond and the
Project and including a statement of the
amount due.

. Surety waives notice of any and all defenses
based on or arising out of any time extension
to issue Notice of Award agreed to in writing
by Owner and Bidder, provided that the total
time for issuing Notice of Award including
extensions shall not in the aggregate exceed
120 days from Bid due date without Surety's
written consent.

No suit or action shall be commenced under
this Bond prior to 30 calendar days after the
notice of default required in Paragraph 4
above is received by Bidder and Surety and in
no case later than one year after Bid due date.

CPST-11

7. Any suit or action under this Bond shall be

commenced only in a court of competent
jurisdiction located in the state in which the
Project is located.

Notices required hereunder shall be in writing
and sent to Bidder and Surety at their
respective addresses shown on the face of
this Bond. Such notices may be sent by
personal delivery, commercial courier, or by
United States Registered or Certified Mail,
return receipt requested, postage pre-paid,
and shall be deemed to be effective upon
receipt by the party concerned.

Surety shall cause to be attached to this Bond
a current and effective Power of Attorney
evidencing the authority of the officer, agent,
or representative who executed this Bond on
behalf of Surety to execute, seal, and deliver
such Bond and bind the Surety thereby.

This Bond is intended to conform to all
applicable statutory requirements. Any
applicable requirement of any applicable
statute that has been omitted from this Bond
shall be deemed to be included herein as if set
forth at length. If any provision of this Bond
conflicts with any applicable statute, then the
provision of said statute shall govern and the
remainder of this Bond that is not in conflict
therewith shall continue in full force and effect.

11. The term "Bid" as used herein includes a Bid,

offer, or proposal as applicable.
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1 - BIDDER'S ACKNOWLEDGEMENTS

1.01

1.02

1.03

1.04

1.05

The undersigned Bidder/Proposer, proposes and agrees, if this Bid is accepted, to enter into an
Agreement/Contract with Owner as stated in the form included in the Bidding Documents to perform
all Work as specified or indicated in the Bidding Documents for the prices and within the times
indicated in this Bid and in accordance with the other terms and conditions of the Bidding
Documents.

The undersigned Bidder/Proposer, having fully familiarized him/her with the information contained
within this entire solicitation and applicable amendments, submits the attached response, and
other applicable information to the County, which | verify to be true and correct to the best of my
knowledge. | further certify that this response is made without prior understanding, agreement,
or connection with any corporation, Offeror or person submitting a response for the same
materials, supplies or equipment, and is in all respects, fair and without collusion or fraud. | agree
to abide by all conditions set forth in this solicitation and certify that | have signature authority to bind
the company listed herein.

Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without
limitation those dealing with the disposition of Bid security. This Bid will remain subject to
acceptance for ninety (90) days after the Bid opening, or for such longer period of time that Bidder
may agree to in writing upon request of Owner.

For additional work authorized after signing the Contract, the amount of overhead and the amount
of profit to be added to base costs of labor and materials as noted in the unit price sheet shall be
(10%) total for overhead and profit on work performed by the General Contractor’'s own forces
and (15%) total on work by Subcontractors. Request of additional charges for site supervision,
utilities, rentals, or administrative services will not be approved unless the additional requested
work warrants adding additional days to the contract term. All request for additional work
authorization shall have as an attachment, an itemized breakdown of the subcontractor and/or
General Contractors work to be performed to include the actual quote for supplies from the
general contractor or sub-contractor’s suppliers. The General Contractor and sub-contractors
itemized list shall have the Labor Hours, Rates, Overhead and Profit itemized. The Sub-
contractor shall list as an itemized unit cost any additional labor to include the labor hours and
rates associated with the requested work. The itemized list shall be shown on the subcontractor
or General Contractors letter head and signed by the head officer or owner of the said company.

Bidder acknowledges the requirements of the Performance Bonds and Payment Bonds.

2 - BIDDER'S REPRESENTATIONS

2.01

In submitting this Bid, Bidder represents that:

A. Bidder has examined and carefully studied the Bidding Documents, the other related data
identified in the Bidding Documents, and the any issued Addenda, which is hereby
acknowledged with the attached Addendum form.

B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local
and Site conditions that may affect cost, progress, and performance of the Work.

C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations
that may affect cost, progress and performance of the Work.

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions
at or contiguous to the Site and all drawings of physical conditions in or relating to existing
surface or subsurface structures at or contiguous to the Site (except Underground Facilities),
which have been identified in Paragraph 4.02 of General Conditions, and (2) reports and
drawings of Hazardous Environmental Conditions that have been identified in Paragraph 4.06
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of General Conditions.

. Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all

additional or supplementary examinations, investigations, explorations, tests, studies and data
concerning conditions (surface, subsurface and Underground Facilities) at or contiguous to the
Site, which may affect cost, progress, or performance of the Work or which relate to any
aspect of the means, methods, techniques, sequences, and procedures of construction to be
employed by Bidder, including applying the specific

. Means, methods, techniques, sequences, and procedures of construction expressly required

by the Bidding Documents to be employed by Bidder, and safety precautions and programs
incident thereto.

. Bidder does not consider that any further examinations, investigations, explorations, tests,

studies, or data are necessary for the determination of this Bid for performance of the Work at
the price(s) bid and within the times and in accordance with the other terms and conditions of
the Bidding Documents.

. Bidder is aware of the general nature of work to be performed by Owner and others at the Site

that relates to the Work as indicated in the Bidding Documents.

Bidder has correlated the information known to Bidder, information and observations obtained
from visits to the Site, reports and drawings identified in the Bidding Documents, and all
additional examinations, investigations, explorations, tests, studies, and data with the Bidding
Documents.

Bidder has given the Owner written notice of all conflicts, errors, ambiguities, or discrepancies
that Bidder has discovered in the Bidding Documents, and the written resolution thereof by the
Owner is acceptable to Bidder.

The Bidding Documents are generally sufficient to indicate and convey understanding of all
terms and conditions for the performance of the Work for which this Bid is submitted.

Bidder will submit written evidence of its authority to do business in the state where the Project
is located not later than the date of its execution of the Agreement.

3 - FURTHER REPRESENTATIONS

3.01  Bidder further represents that:

A.

CPST-11

This Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and is not submitted in conformity with any agreement or rules of any
group, association, organization or corporation.

Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or
sham Bid.

Bidder has not solicited or induced any individual or entity to refrain from bidding.

The bidder affirms that in making such Bid, neither he/she nor any company that they may
represent, nor anyone in behalf of him/her or their company, directly or indirectly, has entered
into any combination, collusion, undertaking or agreement with any other Bidder or Bidders to
maintain the prices of said work, or any compact to prevent any other Bidder or Bidders from
Bidding on said Contract or work and further affirms that such bid is made without regard or
reference to any other Bidder or Proposer and without any agreement or understanding or
combination either directly or indirectly with any other person or persons with reference to
such Bidding in any way or manner whatsoever.

Any attempt by the vendor to influence the opinion of Colleton County Staff or Colleton

County Council by discussion, promotion, advertising, or misrepresentation of the submittal or
purchasing process or any procedure to promote their offer will constitute a violation of the
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vendor submittal conditions and will cause the vendor’s submittal to be declared null and
void.

4 - TIME OF COMPLETION

4,01 Renovation and Expansion of the facility located at 537 Aviation Way, Walterboro South
Carolina. Approximately + 1,618 sf of new construction consisting of a new Conference
room and Flight Crew rest area, along with + 2,270 sf of renovation to the current facility as
it stands now, is to be completed within Three Hundred Thirty (330) calendar days after the
Notice to Proceed has been issued.

4.02  Bidder accepts the provisions of the Agreement as to liquidated damages, in the event of failure
to complete the Work within the Contract dates in the amount of $500 per day for each calendar
day required to complete the work in the manner and within the dates as stated in Paragraph 4.01
above.

5-BID SUBMITTAL

5.01 This Bid submitted by:

An Individual

Name (typed or printed):

By: (SEAL)
(Individual’s signature)

Title:

Doing business as:

A Partnership
Partnership Name:

By: (SEAL)

(Signature of general partner -- attach evidence of authority to sign)

Title:

Name (typed or printed):

A Corporation
Corporation Name: (SEAL)

State of Incorporation:

Type (General Business, Professional, Service, Limited Liability):

By:

(Signature -- attach evidence of authority to sign)
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Name (typed or printed):

Title: (CORPORATE SEAL)

Attest

Date of Authorization to do business in [South Carolina] is / /

A Joint Venture

Name of Joint Venture:

First Joint Ventures Name: (SEAL)

By:

(Signature of first joint venture partner -- attach evidence of authority to sign)

Name (typed or printed):

Title:

Second Joint Ventures Name: (SEAL)

By:
(Signature of second joint venture partner -- attach evidence of authority to sign)

Name (typed or printed):

Title:

(Each joint venture must sign. The manner of signing for each individual, partnership, and corporation that is a party
to the joint venture should be in the manner indicated above.)

Bidder's Business Address

Telephone No.: Fax No.:

SUBMITTED on , 2017.

State Contractor License No.

Remainder of this page intentionally left blank
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6 — BASIS OF BID

BASE BID & ALTERNATE BID UNIT PRICE

Base Bid price and Alternate Bid Prices shall be for the Work as specified, and shall include all labor,
supervision, administrative support, materials, equipment, accessories, shipping, preparation,
insurance, testing, overhead, profit, applicable taxes, permits, fees, supervision, warranties and all
other associated costs for the finished and completed Work. Bid shall include the prices for undercut
soils shall include material in place, surveyed and compacted pursuant to the Contract Documents.

Contractor shall make quantity take-offs using drawings and specifications to determine quantities to his
satisfaction, reporting promptly any discrepancies which may affect bidding.

The Owner shall have the right to accept Alternates in any order or combination, and to
determine the low bidder on the basis of the sum of the Base Bid and Alternates accepted.

6.01  Bidder will complete the Work in accordance with the Contract Documents and the following
allowances are established for this project.

Owner’s Allowances-- Lowcountry Regional Airport Renovation and Expansion located at
537 Aviation Way, Walterboro SC; to be included in the base bid

Signage not in specifications LS 1 $ 5,000.00
Irrigation LS 1 $ 5,000.00
Unfounded issues LS 1 $ 50,000.00
FF&E not in specifications LS 1 $ 15,000.00
Radio Console and Antenna Reinstall not in Specifications LS 1 $ 25,000.00

7 - BASE BID ALTERNATES

7.01 Bidder will complete the Work in accordance with the Contract Documents for the following
unit price(s). These unit prices shall be for the Work as specified, including all labor,
supervision, administrative support, materials, equipment, accessories, shipping, preparation,
insurance, testing, overhead, profit, applicable taxes, permits, fees, warranties and all other
associated costs for the finished and completed Work. All unit prices for utility conduits shall
include sweeps, bends, couplings, caps, fittings, etc. which shall be included in the unit price
per linear foot. Unit prices for undercut soils shall include material in place, surveyed and
compacted pursuant to the Contract Documents.

Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of
comparison of Bids.

Remainder of this page intentionally left blank
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Alternates

| Unit IQuantityl Unit Price

Bid Price

Alternate 1:

Brick Boarders

#1

Description: PROVIDE 12" WIDE BRICK
BORDERS AT PORCH PAVING IN LIEU OF 12"
WIDE STAINED CONCRETE BORDERS.

Alternate 2:

Solid Doors

#2

Description: PROVIDE STAINED, SOLID
WOOD EXTERIOR DOORS IN LIEU OF
ALUMINUM CLAD WOOD EXTERIOR DOORS.

Alternate 3:

Clear Stories & Asphalt Shingles

#3

Description PROVIDE CLERESTORIES AT
EAST & WEST ADDITIONS WITH ASPHALT
SHINGLE ROOFING.

Alternate 4:

Roof Extension South Porch

#4

Description: EXTEND OVERHANG AT SOUTH
PORCH OF EAST ADDITION FOR CARPORT
WITH ASPHALT SHINGLE ROOFING.

Alternate 5:

Roof Extension North Porch

#5

Description: EXTEND OVERHANG AT NORTH
PORCH OF EAST ADDITION WITH ASPHALT
SHINGLE ROOFING.

Alternate 6:

Transparant Finish

#6

Description: PROVIDE TRANSPARANT FINISH
AT ALL EXPOSED INTERIOR WOOD IN LIEU OF
OPAQUE FINISH

Alternate 7:

5/8 Fiber Cement Lap Siding

#7

Description: PROVIDE 5/8" FIBER CEMENT
LAP SIDING & CORRESPONDING TRIMALL
BASE BID AREAS IN LIEU OF 5/16" LAP SIDING
& CORRESPONDING TRIM

Alternate 8:

5/16 Fiber Cement Lap Siding

#8

Description: PROVIDE 5/16" FIBER CEMENT
LAP SIDING & CORRESPONDING TRIM ON
DETAILED BACKUP AT EXISTING NORTH, EAST]
& WEST ELEVATIONS IN LIEU OF PAINTING
EXISTING BRICK

Alternate 9:

Standing Seam Metal Roof

#9

Description: PROVIDE STANDING SEAM
METAL ROOFING IN LIEU OF ASPHALT
SHINGES, BASE BID ROOF AREA ONLY

NOTE:

1.ROOFING UNIT PRICES SHALL BE APPLIED TO COORDINATE ALTERNATES 3,4 & 5
SO OWNER MAY SELECT ANY COMBINATION OF ALTERNATES

2. FIBER CEMENT LAP SIDING & CORRESPONDING TRIM UNIT PRICES SHALL BE APPLIED TO
COORDINATE ALTERNATE 7 SO OWNER MAY SELECT ANY COMBINATION OF ALTERNATES

CPST-11
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8 - Base Bid

8.01 BASE BID PROPOSAL: Bidder/Proposer agrees to perform all of the work described in the
solicitation document CPST-11 to include the Specifications, General Conditions, including
allowances, and items shown on the drawings, for the sum of:

(amount in words) (numerical)

Submitted by:

Name (print) Signature

Company Date

End of Base Bid
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DIVISION 001 -

GENERAL CONDITIONS

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

PART 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
both the singular and plural thereof. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified Parts and
paragraphs, and the titles of other documents or forms.

1.

10.

11.

Addenda — Written or graphic instruments issued prior to the opening of Bids which
clarify, correct, or change the Bidding Requirements or the proposed Contract
Documents.

Agreement — The written instrument which is evidence of the agreement between Owner
and Contractor covering the Work.

Application for Payment — The form acceptable to the Construction Coordinator which is
to be used by Contractor during the course of the Work in requesting progress or final
payments and which is to be accompanied by such supporting documentation as is
required by the Contract Documents.

Asbestos — Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the
United States Occupational Safety and Health Administration.

Bid — The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed.

Bidder — The individual or entity who submits a Bid directly to Owner.

Bidding Documents — The Bidding Requirements, Contract Documents and the General
Conditions (including all Addenda).

Bidding Requirements — The Advertisement or Invitation to Bid, Instructions to Bidders,
bid security of acceptable form, if any, and the Bid Form with any supplements.

Change Order — A document recommended by the Construction Coordinator which is
signed by Contractor and Owner and authorizes an addition, deletion, or revision in the
Work or an adjustment in the Contract Price or the Contract Times, issued on or after the
Effective Date of the Agreement.

Claim — A demand or assertion by Owner or Contractor seeking an adjustment of
Contract Price or Contract Times, or both, or other relief with respect to the terms of the
Contract. A demand for money or services by a third party is not a Claim.

Construction Coordinator - The person or firm in charge of the project. The person or firm
will be selected by the owner and in some instances, the owner will self-perform, acting as
the Construction Coordinator. The firm could be an Architectural Firm, Engineering Firm, or
third party as so designated by the owner.

4|Page
GENERAL CONDITIONS



12.

13.

14,

15.

16.

17.

18.

19

20.

21.

22.

23.

24,

25.

26.

Contract — The entire and integrated written agreement between the Owner and
Contractor including the General Conditions concerning the Work. The Contract
supersedes prior negotiations, representations, or agreements, whether written or oral.

Contract Documents — Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement Are Contract Documents. Approved Shop
Drawings, other Contractor’s submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

Contract Price — The moneys payable by Owner to Contractor for completion of the Work
in accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

Contract Times — The number of days or the dates stated in the Agreement to: (i) achieve
Milestones, if any, (ii) achieve Substantial Completion; and (iii) complete the Work so that
it is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

Contractor — The individual or entity with whom Owner has entered into the Agreement.
Cost of the Work — See Paragraph 11.01.A for definition.

Drawings — That part of the Contract Documents prepared or approved by the
Construction Coordinator which graphically shows the scope, extent, and character of the
Work to be performed by Contractor. Shop Drawings and other Contractor submittals are
not Drawings as so defined.

Effective Date of the Agreement — The date indicated in the Agreement on which it
becomes effective, but if no such date is indicated, it means the date on which the
Agreement is signed and delivered by the last of the two parties to sign and deliver.

Field Order — A written order issued by the Construction Coordinator which requires
minor changes in the Work but which does not involve a change in the Contract Price or
the Contract Times.

General Requirements — Sections of Division 1 of the Specifications. The General
Requirements pertain to all sections of the Specifications.

Hazardous Environmental Condition — The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or
circumstances that may present a substantial danger to persons or property exposed
thereto in connection with the Work.

Hazardous Waste — The term Hazardous Waste shall have the meaning provided in
Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from
time to time.

Laws and Regulations; Laws or Regulations — Any and all applicable laws, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction.

Liens — Charges, security interests, or encumbrances upon Project funds, real property,
or personal property.

Milestone — A principal event specified in the Contract Documents relating to an

intermediate completion date or time prior to Substantial Completion of all the Work.
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27.

28.

29.

30.

31.

32.

33.

34.

35.

36.

37.

38.

39.

40.

41.

42.

Notice of Award — The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

Notice to Proceed — A written notice given by Owner or Construction Coordinator to
Contractor fixing the date on which the Contract Times will commence to run and on
which Contractor shall start to perform the Work under the Contract Documents.

Owner — The individual or entity with whom Contractor has entered into the Agreement
and for whom the Work is to be performed.

PCBs — Polychlorinated biphenyls.

Petroleum — Petroleum, including crude oil or any fraction thereof which is liquid at
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7
pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse,
gasoline, kerosene, and oil mixed with other non-Hazardous Waste and crude oils.

Progress Schedule — A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish
the Work within the Contract Times.

Project — The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

Project Manual — The bound documentary information prepared for bidding and
constructing the Work. A listing of the contents of the Project Manual, which may be
bound in one or more volumes, is contained in the table(s) of contents.

Radioactive Material — Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

Related Entity — An officer, director, partner, employee, agent, consultant, or
subcontractor.

Resident Project Representative — The authorized representative of the Construction
Coordinator who may be assigned to the Site or any part thereof.

Samples — Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which
such portion of the Work will be judged.

Schedule of Submittals — A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.

Schedule of Values — A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor’s Applications for Payment.

Shop Drawings — All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work.

Site — Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements for
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43.

44,

45,

46.

47.

48.

49,

50.

51.

52.

access thereto, and such other lands furnished by Owner which are designated for the
use of Contractor.

Specifications — That part of the Contract Documents consisting of written requirements
for materials, equipment, systems, standards and workmanship as applied to the Work,
and certain administrative requirements and procedural matters applicable thereto.

Subcontractor — An individual or entity having a direct contract with Contractor or with any
other Subcontractor for the performance of a part of the Work at the Site.

Substantial Completion — The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of the Construction Coordinator, the Work
(or a specified part thereof) is sufficiently complete, in accordance with the Contract
Documents, so that the Work (or a specified part thereof) can be utilized for the purposes
for which it is intended. The terms “substantially complete” and “substantially completed”
as applied to all or part of the Work refer to Substantial Completion thereof.

Successful Bidder — The Bidder submitting a responsive Bid to whom Owner makes an
award.

Supplementary Conditions — That part of the Contract Documents which amends or
supplements these General Conditions.

Supplier — A manufacturer, fabricator, supplier, distributor, material man, or vendor
having a direct contract with Contractor or with any Subcontractor to furnish materials or
equipment to be incorporated in the Work by Contractor or any Subcontractor.

Underground Facilities — All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including those that convey electricity, gases,
steam, liquid petroleum products, telephone or other communications, cable television,
water, wastewater, storm water, other liquids or chemicals, or traffic or other control
systems.

Unit Price Work — Work to be paid for on the basis of unit prices.

Work — The entire construction or the various separately identifiable parts thereof
required to be provided under the Contract Documents. Work includes and is the result of
performing or providing all labor, services, and documentation necessary to produce such
construction, and furnishing, installing, and incorporating all materials and equipment into
such construction, all as required by the Contract Documents.

Work Change Directive — A written statement to Contractor issued on or after the
Effective Date of the Agreement and signed by Owner and recommended by the
Construction Coordinator ordering an addition, deletion, or revision in the Work, or
responding to differing or unforeseen subsurface or physical conditions under which the
Work is to be performed or to emergencies. A Work Change Directive will not change the
Contract Price or the Contract Times but is evidence that the parties expect that the
change ordered or documented by a Work Change Directive will be incorporated in a
subsequently issued Change Order following negotiations by the parties as to its effect, if
any, on the Contract Price or Contract Times.

53. Warranty- Such time period as stated in the contract, which shall cover all workmanship

and products installed under the contract requirements.
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1.02  Terminology

A. The following words or terms are not defined but, when used in the Bidding Requirements or
Contract Documents, have the following meaning.

B. Intent of Certain Terms or Adjectives

1.

” o« ”

The Contract Documents include the terms “as allowed,” “as approved,” “as ordered”, “as
directed” or terms of like effect or import to authorize an exercise of professional
judgment by the Construction Coordinator. In addition, the adjectives “reasonable,”
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are
used to describe an action or determination of the Construction Coordinator as to the
Work. It is intended that such exercise of professional judgment, action or determination
will be solely to evaluate, in general, the Work for compliance with the requirements of
and information in the Contract Documents and conformance with the design concept of
the completed Project as a functioning whole as shown or indicated in the Contract
Documents (unless there is a specific statement indicating otherwise). The use of any
such term or adjective is not intended to and shall not be effective to assign to the
Construction Coordinator any duty or authority to supervise or direct the performance of
the Work or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.09 or any other provision of the Contract Documents.

C. Day

1.

2.

The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight.
The wording “business day” means any day Monday thru Friday.

D. Defective

1.

The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents, or

b. does not meet the requirements of any applicable inspection, reference standard,
test, or approval referred to in the Contract Documents, or

c. has been damaged prior to the Construction Coordinator recommendation of final
payment (unless responsibility for the protection thereof has been assumed by
Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide

1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.
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F.

2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment
complete and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment
complete and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor,
“provide” is implied.

Unless stated otherwise in the Contract Documents, words or phrases which have a well-
known technical or construction industry or trade meaning are used in the Contract
Documents in accordance with such recognized meaning.

PART 2 - PRELIMINARY MATTERS

2.01

2.02

2.03

2.04

2.05

Delivery of Bonds and Evidence of Insurance

A.

When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor
shall also deliver to Owner such bonds as Contractor may be required to furnish.

Evidence of Insurance: Before any Work at the Site is started, Contractor and Owner shall
each deliver to the other, with copies to each additional insured identified in the General
Conditions, certificates of insurance (and other evidence of insurance which either of them or
any additional insured may reasonably request) which Contractor and Owner respectively are
required to purchase and maintain in accordance with Part 5.

Copies of Documents

A.

Owner shall furnish to Contractor up to two (2) printed or hard copies of the Drawings and
Project Manual. Additional copies will be furnished upon request at the cost of reproduction.

Commencement of Contract Times; Notice to Proceed

A.

The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed.
A Notice to Proceed may be given at any time within 30 days after the Effective Date of the
Agreement. In no event, will the Contract Times commence to run later than the thirtieth day
after the Effective Date of the Agreement.

Starting the Work

A.

Contractor shall start to perform the Work on the date when the Contract Times commence to
run. No Work shall be done at the Site prior to the date on which the Contract Times
commence to run.

Before Starting Construction

A.

Preliminary Schedules: Within ten (10) days after the Effective Date of the Agreement (unless
otherwise specified in the General Requirements), Contractor shall submit to the Construction
Coordinator for timely review:
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2.06

2.07

1. apreliminary Progress Schedule; indicating the times (numbers of days or dates) for
starting and completing the various stages of the Work, including any Milestones
specified in the Contract Documents;

2. apreliminary Schedule of Submittals; and

3. apreliminary Schedule of Values for all of the Work which includes quantities and prices
of items which when added together equal the Contract Price and subdivides the Work
into component parts in sufficient detail to serve as the basis for progress payments
during performance of the Work. Such prices will include an appropriate amount of
overhead and profit applicable to each item of Work.

Preconstruction Conference

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, the

Construction Coordinator, and others as appropriate will be held to establish a working
understanding among the parties as to the Work and to discuss the schedules referred to in
Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing
Applications for Payment, and maintaining required records.

Initial Acceptance of Schedules

A. At least ten (10) days before submission of the first Application for Payment a conference

attended by Contractor, the Construction Coordinator, and others as appropriate will be held
to review for acceptability to the Construction Coordinator as provided below the schedules
submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional ten (10)
days to make corrections and adjustments and to complete and resubmit the schedules. No
progress payment shall be made to Contractor until acceptable schedules are submitted to
the Construction Coordinator.

1. The Progress Schedule will be acceptable to the Construction Coordinator if it provides
an orderly progression of the Work to completion within the Contract Times. Such
acceptance will not impose on the Construction Coordinator responsibility for the
Progress Schedule, for sequencing, scheduling, or progress of the Work nor interfere
with or relieve Contractor from Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be acceptable to the Construction Coordinator if
it provides a workable arrangement for reviewing and processing the required submittals.

3. Contractor’'s Schedule of Values will be acceptable to the Construction Coordinator as to
form and substance if it provides a reasonable allocation of the Contract Price to
component parts of the Work.

PART 3 - CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01

Intent

A. The Contract Documents are complementary; what is required by one is as binding as if

required by all.

It is the intent of the Contract Documents to describe a functionally complete Project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that may reasonably be inferred from the
Contract Documents or from prevailing custom or trade usage as being required to produce
the intended result will be provided whether or not specifically called for at no additional cost
to Owner.
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C. Clarifications and interpretations of the Contract Documents shall be issued by the
Construction Coordinator as provided in Part 9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1.

Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be
specific or by implication, shall mean the standard, specification, manual, code, or Laws
or Regulations in effect at the time of opening of Bids (or on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated in the
Contract Documents.

No provision of any such standard, specification, manual or code, or any instruction of a
Supplier shall be effective to change the duties or responsibilities of Owner, Contractor,
or the Construction Coordinator, or any of their subcontractors, consultants, agents,
employees from those set forth in the Contract Documents. No such provision or
instruction shall be effective to assign to Owner, or the Construction Coordinator, or any
of, their Related Entities, any duty or authority to supervise or direct the performance of
the Work or any duty or authority to undertake responsibility inconsistent with the
provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies

1.

Contractor’s Review of Contract Documents Before Starting Work: Before undertaking
each part of the Work, Contractor shall carefully study and compare the Contract
Documents and check and verify pertinent figures therein and all applicable field
measurements. Contractor shall promptly report in writing to the Construction Coordinator
any conflict, error, ambiguity, or discrepancy which Contractor may discover and shall
obtain a written interpretation or clarification from the Construction Coordinator before
proceeding with any Work affected thereby.

Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or
discrepancy within the Contract Documents or between the Contract Documents and any
provision of any Law or Regulation applicable to the performance of the Work or of any
standard, specification, manual or code, or of any instruction of any Supplier, Contractor
shall promptly report it to the Construction Coordinator in writing. Contractor shall not
proceed with the Work affected thereby (except in an emergency as required by
Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has
been issued by one of the methods indicated in Paragraph 3.04.

Contractor shall not be liable to Owner or the Construction Coordinator for failure to
report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless
Contractor knew or reasonably should have known thereof.

B. Resolving Discrepancies

1.

Except as may be otherwise specifically stated in the Contract Documents, the provisions
of the Contract Documents shall take precedence in resolving any conflict, error,
ambiguity, or discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, code, or instruction (whether or
not specifically incorporated by reference in the Contract Documents); or
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b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would
result in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents

A.

B.

The Contract Documents may be amended to provide for additions, deletions, and revisions
in the Work or to modify the terms and conditions thereof by either a Change Order or a Work
Change Directive.

The requirements of the Contract Documents may be supplemented and minor variations and
deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;

2. Construction Coordinator approval of a Shop Drawing or Sample; (Subject to the
provisions of Paragraph 6.17.D.3); or

3. Construction Coordinator written interpretation or clarification.

3.05 Reuse of Documents

A.

Contractor and any Subcontractor or Supplier or other individual or entity performing or
furnishing all of the Work under a direct or indirect contract with Contractor, shall not:

1. Have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Architects,
Engineer or Architects and or Engineer’s consultants, including electronic media editions;
or

2. Reuse any of such Drawings, Specifications, other documents, or copies thereof on
extensions of the Project or any other project without written consent of Owner and
Architect or Engineer and specific written verification or adaption by Architect or
Engineer.

The prohibition of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.

3.06 Electronic Data

A.

Copies of data furnished by Owner or the Construction Coordinator to Contractor or
Contractor to Owner or the Construction Coordinator that may be relied upon are limited to
the printed copies (also known as hard copies). Files in electronic media format of text, data,
graphics, or other types are furnished only for the convenience of the receiving party. Any
conclusion or information obtained or derived from such electronic files will be at the user’s
sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard
copies govern.

Because data stored in electronic media format can deteriorate or be modified inadvertently
or otherwise without authorization of the data’s creator, the party receiving electronic files
agrees that it will perform acceptance tests or procedures within 60 days, after which the
receiving party shall be deemed to have accepted the data thus transferred. Any errors
detected within the 60-day acceptance period will be corrected by the transferring party.
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C.

When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting
from the use of software application packages, operating systems, or computer hardware
differing from those used by the data’s creator.

PART 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS
ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01

4.02

4.03

Availability of Lands

A.

Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or
restrictions not of general application but specifically related to use of the Site with which
Contractor must comply in performing the Work. Owner will obtain in a timely manner and
pay for easements for permanent structures or permanent changes in existing facilities. If
Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any
delay in Owner’s furnishing the Site or a part thereof, Contractor may make a Claim therefor
as provided in Paragraph 10.05.

Upon reasonable written request, Owner shall furnish Contractor with a current statement of
record legal title and legal description of the lands upon which the Work is to be performed
and Owner’s interest therein as necessary for giving notice of or filing a mechanic's or
construction lien against such lands in accordance with applicable Laws and Regulations.

Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

Subsurface and Physical Conditions

A.

Reports and Drawings: Reports of explorations and tests of subsurface conditions at or
contiguous to the Site have not been conducted. The contractor should insure that capable
soils are found for any and all compacted surfaces.

Differing Subsurface or Physical Conditions

A.

Notice: If Contractor believes that any subsurface or physical condition at or contiguous to the
Site that is uncovered or revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled
to rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or
3. differs materially from that shown or indicated in the Contract Documents; or

4 is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents; then Contractor shall, promptly after becoming aware thereof and before
further disturbing the subsurface or physical conditions or performing any Work in
connection therewith (except in an emergency as required by Paragraph 6.16.A), notify
Owner and the Construction Coordinator in writing about such condition. Contractor shall
not further disturb such condition or perform any Work in connection therewith (except as
aforesaid) until receipt of written order to do so.

Construction Coordinator Review: After receipt of written notice as required by Paragraph
4.03.A, Construction Coordinator will promptly review the pertinent condition, determine the
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4.04

necessity of Owner's obtaining additional exploration or tests with respect thereto, and advise
Owner in writing (with a copy to Contractor) of the Construction Coordinator findings and
conclusions.

C. Possible Price and Times Adjustments

1.

The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent
that the existence of such differing subsurface or physical condition causes an increase
or decrease in Contractor's cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times
if:

a. Contractor knew of the existence of such conditions at the time Contractor made a
final commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed
as a result of any examination, investigation, exploration, test, or study of the Site
and contiguous areas required by the Bidding Requirements or Contract Documents
to be conducted by or for Contractor prior to Contractor's making such final
commitment; or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A.

If Owner and Contractor are unable to agree on entitlement to or on the amount or extent,
if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, Owner and the Construction
Coordinator, and any of their Related Entities shall not be liable to Contractor for any
claims, costs, losses, or damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or
other dispute resolution costs) sustained by Contractor on or in connection with any other
project or anticipated project.

Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on
information and data furnished to Owner or the Construction Coordinator by the owners of
such Underground Facilities, including Owner, or by others:

1.

Owner and Construction Coordinator shall not be responsible for the accuracy or
completeness of any such information or data; and

The cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data,

b. locating all Underground Facilities shown or indicated in the Contract Documents,
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c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction, and

d. the safety and protection of all such Underground Facilities and repairing any
damage thereto resulting from the Work.

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which
was not shown or indicated, or not shown or indicated with reasonable accuracy in the
Contract Documents, Contractor shall, promptly after becoming aware thereof and before
further disturbing conditions affected thereby or performing any Work in connection
therewith (except in an emergency as required by Paragraph 6.16.A), identify the owner
of such Underground Facility and give written notice to that owner and to Owner and the
Construction Coordinator. Construction Coordinator will promptly review the Underground
Facility and determine the extent, if any, to which a change is required in the Contract
Documents to reflect and document the consequences of the existence or location of the
Underground Facility. During such time, Contractor shall be responsible for the safety
and protection of such Underground Facility.

2. If the Construction Coordinator concludes that a change in the Contract Documents is
required, a Work Change Directive or a Change Order will be issued to reflect and
document such consequences. An equitable adjustment shall be made in the Contract
Price or Contract Times, or both, to the extent that they are attributable to the existence
or location of any Underground Facility that was not shown or indicated or not shown or
indicated with reasonable accuracy in the Contract Documents and that Contractor did
not know of and could not reasonably have been expected to be aware of or to have
anticipated. If Owner and Contractor are unable to agree on entitlement to or on the
amount or extent, if any, of any such adjustment in Contract Price or Contract Times,
Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05.

4.05 Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction which
in the Construction Coordinator judgment are necessary to enable Contractor to proceed with
the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve
the established reference points and property monuments, and shall make no changes or
relocations without the prior written approval of Owner. Contractor shall report to the
Construction Coordinator whenever any reference point or property monument is lost or
destroyed or requires relocation because of necessary changes in grades or locations, and
shall be responsible for the accurate replacement or relocation of such reference points or
property monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

A. Reports: See S&ME report attached as exhibit “A”.

PART 5 - BONDS AND INSURANCE
5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to
the Contract Price as security for the faithful performance and payment of all of Contractor’'s
obligations under the Contract Documents. These bonds shall remain in effect until one year
after the date when final payment becomes due or until completion of the correction period
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5.02

5.03

5.04

specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as
are required by the Contract Documents.

All bonds shall be in the form prescribed by the Contract Documents except as provided
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in
the current list of “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies” as published in Circular 570
(amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of
the Treasury. All bonds signed by an agent must be accompanied by a certified copy of the
agent’s authority to act.

If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent
or its right to do business is terminated in any state where any part of the Project is located or
it ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify
Owner and the Construction Coordinator and shall, within 20 days after the event giving rise
to such natification, provide another bond and surety, both of which shall comply with the
requirements of Paragraphs 5.01.B and 5.02.

Licensed Sureties and Insurers

A.

All bonds and insurance required by the Contract Documents to be purchased and
maintained by Owner or Contractor shall be obtained from surety or insurance companies
that are duly licensed or authorized in the jurisdiction in which the Project is located to issue
bonds or insurance policies for the limits and coverages so required. Such surety and
insurance companies shall also meet such additional requirements and qualifications.

Certificates of Insurance

A.

Contractor shall deliver to Owner, with copies to each additional insured, certificates of
insurance (and other evidence of insurance requested by Owner or any other additional
insured) which Contractor is required to purchase and maintain.

Owner shall deliver to Contractor, with copies to each additional insured, certificates of
insurance (and other evidence of insurance requested by Contractor or any other additional
insured) which Owner is required to purchase and maintain.

Failure of Owner to demand such certificates or other evidence of full compliance with these
insurance requirements or failure of Owner to identify a deficiency from evidence provided
shall not be construed as a waiver of Contractor’s obligation to maintain such insurance.

By requiring such insurance and insurance limits herein, Owner does not represent that
coverage and limits will necessarily be adequate to protect contractor and such coverage and
limits shall not be deemed as a limitation on Contractor’s liability order the indemnities
granted to Owner in the Contract Documents.

Contractor’s Liability Insurance

A.

Contractor shall purchase and maintain such liability and other insurance as is appropriate for
the Work being performed and as will provide protection from claims set forth below which
may arise out of or result from Contractor’s performance of the Work and Contractor’s other
obligations under the Contract Documents, whether it is to be performed by Contractor, any
Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to
perform any of the Work, or by anyone for whose acts any of them may be liable:
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claims under workers’ compensation, disability benefits, and other similar employee
benefit acts;

claims for damages because of bodily injury, occupational sickness or disease, or death
of Contractor’'s employees;

claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

claims for damages insured by reasonably available personal injury liability coverage
which are sustained:

a. by any person as a result of an offense directly or indirectly related to the
employment of such person by Contractor, or

b. by any other person for any other reason;

claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.

The policies of insurance required by this Paragraph 5.04 shall:

1.

with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,
include as additional insured (subject to any customary exclusion regarding professional
liability) Owner and Construction Coordinator, and any other individuals or entities, all of
whom shall be listed as additional insureds, and include coverage for the respective
officers, directors, partners, employees, agents, consultants and subcontractors of each
and any of all such additional insureds, and the insurance afforded to these additional
insureds shall provide primary coverage for all claims covered thereby;

include at least the specific coverages and be written for not less than the limits of liability
provided or required by Laws or Regulations, whichever is greater;

include completed operations insurance;

include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days’ prior written notice has been
given to Owner and Contractor and to each other additional insured to whom a certificate
of insurance has been issued (and the certificates of insurance furnished by the
Contractor pursuant to Paragraph 5.03 will so provide);

remain in effect at least until final payment and at all times thereafter when Contractor
may be correcting, removing, or replacing defective Work in accordance with Paragraph
13.07; and

with respect to completed operations insurance, and any insurance coverage written on a
claims-made basis, remain in effect for at least two years after final payment.

a. Contractor shall furnish Owner and each other additional insured to whom a
certificate of insurance has been issued, evidence satisfactory to Owner and any
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such additional insured of continuation of such insurance at final payment and one
year thereafter.

C. The limits of liability for the insurance required by Paragraph 5.04 of the General Conditions
shall provide coverage for not less than the following amounts or greater where required by
Laws and Regulations:

1. Workers’ Compensation, and related coverages under Paragraphs 5.04.A.1 and A.2 of
the General Conditions:

a. State: South Carolina
Statutory Benefits

b. Applicable Federal (e.g., Longshoreman’s): Statutory

c. Employer’s Liability:

Each Accident $1,000,000
Disease—Policy Limit $500,000
Disease-Each Employee $500,000

2. Contractor’'s General Liability under Paragraphs 5.04.A.3 through A.6 of the General
Conditions which shall include completed operations and product liability coverages and
eliminate the exclusion with respect to property under the care, custody and control of
Contractor and for this project only:

a. General Aggregate $2,000,000

b. Products - Completed
Operations Aggregate $2,000,000

c. Personal and Advertising
Injury $1,000,000

d. Each Occurrence
(Bodily Injury and

Property Damage) $1,000,000
e. Fire Damage (any one (1) fire) $50,000
f.  Medical Expense (any one (1) person) $5,000

g. Property Damage liability insurance will provide Explosion, Collapse, and Under-
ground coverages where applicable.

h. Excess or Umbrella Liability
1) General Aggregate $2,000,000
2) Each Occurrence $2,000,000
3. Automobile Liability under Paragraph 5.04.A.6 of the General Conditions:

a. Include coverage for all owned, hired and non-owned automobiles.

b. Combined Single Limit of $1,000,000
c. [Each Occurrence $1,000,000
d. Limits Medical Expense $5,000
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4. The Contractual Liability coverage required by Paragraph 5.04.B.4 of the General
Conditions shall provide coverage for not less than the following amounts:

a.

Bodily Injury:

Each Accident $2,000,000
Annual Aggregate $2,000,000
Property Damage:

Each Accident $2,000,000
Annual Aggregate $2,000,000

5. Flood Insurance: The Contractor is required to carry flood insurance for projects located
in designated flood hazard areas in which Federal Flood Insurance is available.

5.05 Owner’s Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04,
Owner, at Owner’s option, may purchase and maintain at Owner's expense Owner's own
liability insurance as will protect Owner against claims which may arise from operations under
the Contract Documents.

5.06 Property Insurance

A. Contractor shall purchase and maintain property insurance upon the Work at the Site in the
amount of the full replacement cost thereof.

1. This insurance shall:

a.

includes the interests of Owner, Contractor, Subcontractors, Construction
Coordinator and any other individuals or entities identified herein, and the officers,
directors, partners, employees, agents and other consultants and subcontractors of
any of them each of whom is deemed to have an insurable interest and shall be listed
as an insured or additional insured;

in addition to the individuals and entities specified, include as additional insureds, the
following:

be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy
form that shall at least include insurance for physical loss and damage to the Work,
temporary buildings, falsework, and materials and equipment in transit and shall
insure against at least the following perils or causes of loss: fire, lightning, extended
coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris
removal, demolition occasioned by enforcement of Laws and Regulations, water
damage (other than that caused by flood), and such other perils or causes of loss as
may be specifically required;

includes expenses incurred in the repair or replacement of any insured property
(including but not limited to fees and charges of engineers and architects);

cover materials and equipment stored at the Site or at another location that was
agreed to in writing by Owner prior to being incorporated in the Work, provided that
such materials and equipment have been included in an Application for Payment
recommended by the Construction Coordinator;

allows for partial utilization of the Work by Owner;

includes testing and startup; and

19|Page
GENERAL CONDITIONS



h. be maintained in effect until final payment is made unless otherwise agreed to in
writing by Owner, Contractor and the Construction Coordinator with 30 days’ written
notice to each other additional insured to whom a certificate of insurance has been
issued.

2. Contractor shall be responsible for any deductible or self-insured retention.

3. The policies of insurance required to be purchased and maintained by Contractor in
accordance with this Paragraph SC-5.06 A, shall comply with the requirements of
paragraph 5.06.C of the General Conditions.

B. Owner shall purchase and maintain such boiler and machinery insurance or additional
property insurance as may be required Laws and Regulations which will include the interests
of Owner, Contractor, Subcontractors, and Construction Coordinator, and any other
individuals or entities identified, and the officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them, each of whom is deemed to have
an insurable interest and shall be listed as an insured or additional insured.

C. Allthe policies of insurance (and the certificates or other evidence thereof) required to be
purchased and maintained in accordance with Paragraph 5.06 will contain a provision or
endorsement that the coverage afforded will not be canceled or materially changed or
renewal refused until at least thirty (30) days prior written notice has been given to Owner
and Contractor and to each other additional insured to whom a certificate of insurance has
been issued and will contain waiver provisions in accordance with Paragraph 5.07.

D. Owner shall not be responsible for purchasing and maintaining any property insurance
specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or
others in the Work to the extent of any deductible amounts that are identified. The risk of loss
within such identified deductible amount will be borne by Contractor, Subcontractors, or
others suffering any such loss, and if any of them wishes property insurance coverage within
the limits of such amounts, each may purchase and maintain it at the purchaser’s own
expense.

5.07 Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06
will protect Owner, Contractor, Subcontractors, and Construction Coordinator, and all other
individuals or entities identified to be listed as insureds or additional insureds (and the
officers, directors, partners, employees, agents, consultants and subcontractors of each and
any of them) in such policies and will provide primary coverage for all losses and damages
caused by the perils or causes of loss covered thereby. All such policies shall contain
provisions to the effect that in the event of payment of any loss or damage the insurers will
have no rights of recovery against any of the insureds or additional insureds thereunder.
Owner and Contractor waive all rights against each other and their respective officers,
directors, partners, employees, agents, consultants and subcontractors of each and any of
them for all losses and damages caused by, arising out of or resulting from any of the perils
or causes of loss covered by such policies and any other property insurance applicable to the
Work; and, in addition, waive all such rights against Subcontractors, and the Construction
Coordinator, and all other individuals or entities identified to be listed as insured or additional
insured (and the officers, directors, partners, employees, agents, consultants and
subcontractors of each and any of them) under such policies for losses and damages so
caused. None of the above waivers shall extend to the rights that any party making such
waiver may have to the proceeds of insurance held by Owner as trustee or otherwise payable
under any policy so issued.

B. Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of
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payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or the Construction Coordinator, and the
officers, directors, partners, employees, agents, consultants and subcontractors of each and
any of them.

5.08 Receipt and Application of Insurance Proceeds

A.

Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted
with Owner and made payable to Owner as fiduciary for the insureds, as their interests may
appeatr, subject to the requirements of any applicable mortgage clause and of Paragraph
5.08.B. Owner shall deposit in a separate account any money so received and shall distribute
it in accordance with such agreement as the parties in interest may reach. If no other special
agreement is reached, the damaged Work shall be repaired or replaced, the moneys so
received applied on account thereof, and the Work and the cost thereof covered by an
appropriate Change Order.

Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one
of the parties in interest shall object in writing within 15 days after the occurrence of loss to
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary
shall adjust and settle the loss with the insurers and, if required in writing by any party in
interest, Owner as fiduciary shall give bond for the proper performance of such duties.

5.09 Acceptance of Bonds and Insurance; Option to Replace

A.

If either Owner or Contractor has any objection to the coverage afforded by or other
provisions of the bonds or insurance required to be purchased and maintained by the other
party in accordance with Part 5 on the basis of nonconformance with the Contract
Documents, the objecting party shall so notify the other party in writing within ten (10) days
after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B.
Owner and Contractor shall each provide to the other such additional information in respect
of insurance provided as the other may reasonably request. If either party does not purchase
or maintain all of the bonds and insurance required of such party by the Contract Documents,
such party shall notify the other party in writing of such failure to purchase prior to the start of
the Work, or of such failure to maintain prior to any change in the required coverage. Without
prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or
insurance to protect such other party's interests at the expense of the party who was required
to provide such coverage, and a Change Order shall be issued to adjust the Contract Price
accordingly.

5.10 Partial Utilization, Acknowledgment of Property Insurer

A.

If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or
occupancy shall commence before the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in
coverage necessitated thereby. The insurers providing the property insurance shall consent
by endorsement on the policy or policies, but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or occupancy.

PART 6 - CONTRACTOR’S RESPONSIBILITIES

6.01  Supervision and Superintendence

A.

When working is being performed on site the superintendent must be present, without
exception.
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6.02

6.03

6.04

B.

Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting
such attention thereto and applying such skills and expertise as may be necessary to perform
the Work in accordance with the Contract Documents. Contractor shall be solely responsible
for the means, methods, techniques, sequences, and procedures of construction. Contractor
shall not be responsible for the negligence of Owner or the Construction Coordinator in the
design or specification of a specific means, method, technique, sequence, or procedure of
construction which is shown or indicated in and expressly required by the Contract
Documents.

At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and the
Construction Coordinator except under extraordinary circumstances. The superintendent will
be Contractor’s representative at the Site and shall have authority to act on behalf of
Contractor. All communications given to or received from the superintendent shall be binding
on Contractor.

Labor; Working Hours

A.

Contractor shall provide competent, suitably qualified personnel to survey and lay out the
Work and perform construction as required by the Contract Documents. Contractor shall at all
times maintain good discipline and order at the Site.

Except as otherwise required for the safety or protection of persons or the Work or property
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all
Work at the Site shall be performed on business days during regular working hours.
Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal
holiday without Owner’s written consent (which will not be unreasonably withheld) given after
prior written notice to the Construction Coordinator.

Services, Materials, and Equipment

A.

Unless otherwise specified in the Contract Documents, Contractor shall provide and assume
full responsibility for all services, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water,
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the
performance, testing, startup, and completion of the Work.

All materials and equipment incorporated into the Work shall be as specified or, if not
specified, shall be of good quality and new, except as otherwise provided in the Contract
Documents. All special warranties and guarantees required by the Specifications shall
expressly run to the benefit of Owner. If required by the Construction Coordinator, Contractor
shall furnish satisfactory evidence (including reports of required tests) as to the source, kind,
and quality of materials and equipment.

All materials and equipment shall be stored, applied, installed, connected, erected, protected,
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier,
except as otherwise may be provided in the Contract Documents.

Progress Schedule

A.

Contractor shall adhere to the Progress Schedule established in accordance with Paragraph
2.07 as it may be adjusted from time to time as provided below.

1. Contractor shall submit to the Construction Coordinator for acceptance (to the extent
indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not
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result in changing the Contract Times. Such adjustments will comply with any provisions
of the General Requirements applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times
shall be submitted in accordance with the requirements of Part 12. Adjustments in
Contract Times may only be made by a Change Order.

6.05  Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract
Documents by using the name of a proprietary item or the name of a particular Supplier, the
specification or description is intended to establish the type, function, appearance, and quality
required. Unless the specification or description contains or is followed by words reading that
no like, equivalent, or “or-equal” item or no substitution is permitted, other items of material or
equipment or material or equipment of other Suppliers may be submitted to the Construction
Coordinator for review under the circumstances described below.

1. “Or-Equal’ ltems: If in the Construction Coordinators sole discretion an item of material or
equipment proposed by Contractor is functionally equal to that named and sufficiently
similar so that no change in related Work will be required, it may be considered by
Engineer as an “or-equal” item, in which case review and approval of the proposed item
may, in Engineer’s sole discretion, be accomplished without compliance with some or all
of the requirements for approval of proposed substitute items. For the purposes of this
Paragraph 6.05.A.1, a proposed item of material or equipment will be considered
functionally equal to an item so named if:

a. inthe exercise of reasonable judgment Engineer determines that:

1) itis at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole,

3) it has a proven record of performance and availability of responsive service; and
b. Contractor certifies that, if approved and incorporated into the Work:
1) there will be no increase in cost to the Owner or increase in Contract Times, and

2 it will conform substantially to the detailed requirements of the item named in the
Contract Documents.

2. Substitute Items

a. If in the Construction Coordinators sole discretion an item of material or equipment
proposed by Contractor does not qualify as an “or-equal” item under Paragraph
6.05.A.1, it will be considered a proposed substitute item.

b Contractor shall submit sufficient information as provided below to allow the
Construction Coordinator to determine that the item of material or equipment
proposed is essentially equivalent to that named and an acceptable substitute
therefor. Requests for review of proposed substitute items of material or equipment
will not be accepted by the Construction Coordinator from anyone other than
Contractor.
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c. The requirements for review by the Construction Coordinator will be as set forth in
Paragraph 6.05.A.2.d, as supplemented in the General Requirements and as the
Construction Coordinator may decide is appropriate under the circumstances.

d. Contractor shall make written application to the Construction Coordinator for review
of a proposed substitute item of material or equipment that Contractor seeks to
furnish or use. The application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the
general design,

b) be similar in substance to that specified, and
c) be suited to the same use as that specified;
2) will state:

a) the extent, if any, to which the use of the proposed substitute item will
prejudice Contractor’s achievement of Substantial Completion on time;

b) whether or not use of the proposed substitute item in the Work will require a
change in any of the Contract Documents (or in the provisions of any other
direct contract with Owner for other work on the Project) to adapt the design
to the proposed substitute item; and

c) whether or not incorporation or use of the proposed substitute item in
connection with the Work is subject to payment of any license fee or royalty;

3) will identify:
a) all variations of the proposed substitute item from that specified, and
b) available engineering, sales, maintenance, repair, and replacement services;

4) and shall contain an itemized estimate of all costs or credits that will result
directly or indirectly from use of such substitute item, including costs of redesign
and claims of other contractors affected by any resulting change,

B. Substitute Construction Methods or Procedures: If a specific means, method, technique,
sequence, or procedure of construction is expressly required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, technique, sequence, or
procedure of construction approved by the Construction Coordinator. Contractor shall submit
sufficient information to allow the Construction Coordinator, in the Construction Coordinator’s
sole discretion, to determine that the substitute proposed is equivalent to that expressly
called for by the Contract Documents. The requirements for review by the Construction
Coordinator will be similar to those provided in Paragraph 6.05.A 2.

C. Construction Coordinator Evaluation: The Construction Coordinator will be allowed a
reasonable time within which to evaluate each proposal or submittal made pursuant to
Paragraphs 6.05.A and 6.05.B. The Construction Coordinator may require Contractor to
furnish additional data about the proposed substitute item. The Construction Coordinator will
be the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or
utilized until the Construction Coordinator’s review is complete, which will be evidenced by
either a Change Order for a substitute or an approved Shop Drawing for an “or-equal.” The
Construction Coordinator will advise Contractor in writing of any negative determination.
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D. Special Guarantee: Owner may require Contractor to furnish at Contractor’'s expense a
special performance guarantee or other surety with respect to any substitute.

E. Cost Reimbursement: The Construction Coordinator will record the Architect or Engineer’s
costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs
6.05.A.2 and 6.05.B Whether or not the Construction Coordinator approves a substitute item
so proposed or submitted by Contractor, Contractor shall reimburse Owner for the charges of
the Architect or Engineer for evaluating each such proposed substitute. Contractor shall also
reimburse Owner for the charges of the Architect or Engineer for making changes in the
Contract Documents (or in the provisions of any other direct contract with Owner) resulting
from the acceptance of each proposed substitute.

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute
or “or-equal” at Contractor’'s expense.

6.06 Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity
(including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or
as a replacement, against whom Owner may have reasonable objection. Contractor shall not
be required to employ any Subcontractor, Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has reasonable objection.

B. The identity of certain Subcontractors, Suppliers, or other individuals or entities to be
submitted to Owner in advance for acceptance by Owner by a specified date prior to the
Effective Date of the Agreement, and if Contractor has submitted a list thereof, Owner’s
acceptance (either in writing or by failing to make written objection thereto by the date
indicated for acceptance or objection in the Bidding Documents or the Contract Documents)
of any such Subcontractor, Supplier, or other individual or entity so identified may be revoked
on the basis of reasonable objection after due investigation. Contractor shall submit an
acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity,
and the Contract Price will be adjusted by the difference in the cost occasioned by such
replacement, and an appropriate Change Order will be issued. No acceptance by Owner of
any such Subcontractor, Supplier, or other individual or entity, whether initially or as a
replacement, shall constitute a waiver of any right of Owner or the Construction Coordinator
to reject defective Work.

C. Contractor shall be fully responsible to Owner and the Construction Coordinator for all acts
and omissions of the Subcontractors, Suppliers, and other individuals or entities performing
or furnishing any of the Work just as Contractor is responsible for Contractor’s own acts and
omissions. Nothing in the Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or
entity any contractual relationship between Owner or the Construction Coordinator and
any such Subcontractor, Supplier or other individual or entity, nor

2. shall anything in the Contract Documents create any obligation on the part of Owner or
the Construction Coordinator to pay or to see to the payment of any moneys due any
such Subcontractor, Supplier, or other individual or entity except as may otherwise be
required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work under a direct or indirect contract with Contractor.
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E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work to communicate with the Construction Coordinator
through Contractor.

F. The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an
appropriate agreement between Contractor and the Subcontractor or Supplier which
specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the
Contract Documents for the benefit of Owner and Construction Coordinator. Whenever any
such agreement is with a Subcontractor or Supplier who is listed as an additional insured on
the property insurance provided in Paragraph 5.06, the agreement between the Contractor
and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or
Supplier waives all rights against Owner, Contractor, and Construction Coordinator,, and all
other individuals or entities to be listed as insureds or additional insureds (and the officers,
directors, partners, employees, agents, consultants and subcontractors of each and any of
them) for all losses and damages caused by, arising out of, relating to, or resulting from any
of the perils or causes of loss covered by such policies and any other property insurance
applicable to the Work. If the insurers on any such policies require separate waiver forms to
be signed by any Subcontractor or Supplier, Contractor will obtain the same.

H. Owner or Construction Coordinator may furnish to any Subcontractor or Supplier, to the
extent practicable, information about amounts paid to Contractor on account of Work
performed for Contractor by a particular Subcontractor or Supplier.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in
the performance of the Work or the incorporation in the Work of any invention, design,
process, product, or device which is the subject of patent rights or copyrights held by others.
If a particular invention, design, process, product, or device is specified in the Contract
Documents for use in the performance of the Work and if to the actual knowledge of Owner
or Construction Coordinator its use is subject to patent rights or copyrights calling for the
payment of any license fee or royalty to others, the existence of such rights shall be disclosed
by Owner in the Contract Documents.

B. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Construction Coordinator, and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any infringement of
patent rights or copyrights incident to the use in the performance of the Work or resulting
from the incorporation in the Work of any invention, design, process, product, or device not
specified in the Contract Documents.

6.08  Permits
A. Contractor shall obtain and pay for all construction permits and licenses. Contractor shall pay

all governmental charges and inspection fees necessary for the Work which are applicable at
the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement.
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6.09

6.10

6.11

Laws and Regulations

A.

Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. Except where otherwise expressly required by
applicable Laws and Regulations, neither Owner nor Construction Coordinator shall be
responsible for monitoring Contractor’s compliance with any Laws or Regulations.

If Contractor performs any Work knowing or having reason to know that it is contrary to Laws
or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution costs) arising out of or relating to such
Work. However, it shall not be Contractor’'s primary responsibility to make certain that the
Specifications and Drawings are in accordance with Laws and Regulations, but this shall not
relieve Contractor of Contractor’s obligations under Paragraph 3.03.

Changes in Laws or Regulations not known at the time of opening of Bids (or, on the
Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of
performance of the Work shall be the subject of an adjustment in Contract Price or Contract
Times. If Owner and Contractor are unable to agree on entittement to or on the amount or
extent, if any, of any such adjustment, a Claim may be made therefor as provided in
Paragraph 10.05.

Taxes

A.

Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

Use of Site and Other Areas

A.

B.

Limitation on Use of Site and Other Areas

1. Contractor shall confine construction equipment, the storage of materials and equipment,
and the operations of workers to the Site and other areas permitted by Laws and
Regulations, and shall not unreasonably encumber the Site and other areas with
construction equipment or other materials or equipment. Contractor shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant
thereof, or of any adjacent land or areas resulting from the performance of the Work.

2. Should any claim be made by any such owner or occupant because of the performance
of the Work, Contractor shall promptly settle with such other party by negotiation or
otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Construction Coordinator, and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any claim or
action, legal or equitable, brought by party against Owner, Construction Coordinator, or
any other party indemnified hereunder to the extent caused by or based upon
Contractor's performance of the Work.

Removal of Debris During Performance of the Work: During the progress of the Work
Contractor shall keep the Site and other areas free from accumulations of waste materials,
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other
debris shall conform to applicable Laws and Regulations.
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C.

Cleaning: Prior to Substantial Completion of the Work, Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work, Contractor
shall remove from the Site all tools, appliances, construction equipment and machinery, and
surplus materials and shall restore to original condition all property not designated for
alteration by the Contract Documents.

Loading Structures: Contractor shall not load nor permit any part of any structure to be
loaded in any manner that will endanger the structure, nor shall Contractor subject any part of
the Work or adjacent property to stresses or pressures that will endanger it.

6.12 Record Documents

A.

Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written
interpretations and clarifications in good order and annotated to show changes made during
construction. These record documents together with all approved Samples and a counterpart
of all approved Shop Drawings will be available to Construction Coordinator for reference.
Upon completion of the Work, these record documents, Samples, and Shop Drawings will be
delivered to Construction Coordinator for Owner in digital format as an as-built file.

6.13  Safety and Protection

A.

C.

Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Contractor shall take all necessary
precautions for the safety of, and shall provide the necessary protection to prevent damage,
injury or loss to:

1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage
on or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss;
and shall erect and maintain all necessary safeguards for such safety and protection.
Contractor shall notify owners of adjacent property and of Underground Facilities and other
utility owners when prosecution of the Work may affect them, and shall cooperate with them
in the protection, removal, relocation, and replacement of their property.

All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier,
or any other individual or entity directly or indirectly employed by any of them to perform any
of the Work, or anyone for whose acts any of them may be liable, shall be remedied by
Contractor (except damage or loss attributable to the fault of Drawings or Specifications or to
the acts or omissions of Owner or Construction Coordinator or , or anyone employed by any
of them, or anyone for whose acts any of them may be liable, and not attributable, directly or
indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor,
Supplier, or other individual or entity directly or indirectly employed by any of them).

Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and Construction Coordinator has issued a notice
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6.14

6.15

6.16

6.17

to Owner and Contractor in accordance with Paragraph 14.07.B that the Work is acceptable
(except as otherwise expressly provided in connection with Substantial Completion).

Safety Representative

A.

Contractor shall designate a qualified and experienced safety representative at the Site
whose duties and responsibilities shall be the prevention of accidents and the maintaining
and supervising of safety precautions and programs.

Hazard Communication Programs

A.

Contractor shall be responsible for coordinating any exchange of material safety data sheets
or other hazard communication information required to be made available to or exchanged
between or among employers at the Site in accordance with Laws or Regulations. All MSDS
Sheets shall be kept on site in good order as outlined in OSHA, laws, rules and regulations.

Emergencies

A.

In emergencies affecting the safety or protection of persons or the Work or property at the
Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury,
or loss. Contractor shall give Construction Coordinator prompt written notice if Contractor
believes that any significant changes in the Work or variations from the Contract Documents
have been caused thereby or are required as a result thereof. If Engineer determines that a
change in the Contract Documents is required because of the action taken by Contractor in
response to such an emergency, a Work Change Directive or Change Order will be issued.

Shop Drawings and Samples

A.

Contractor shall submit Shop Drawings and Samples to Construction Coordinator for review
and approval in accordance with the acceptable Schedule of Submittals (as required by
Paragraph 2.07). Each submittal will be identified as Construction Coordinator may require.

1. Shop Drawings
a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Construction Coordinator the services, materials, and equipment Contractor
proposes to provide and to enable Engineer to review the information for the limited
purposes required by Paragraph 6.17.D.

2. Samples: Contractor shall also submit Samples to Construction Coordinator for review
and approval in accordance with the acceptable schedule of Shop Drawings and Sample
submittals.

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Construction Coordinator may
require to enable Construction Coordinator to review the submittal for the limited
purposes required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of

Submittals, any related Work performed prior to Construction Coordinator’s review and
approval of the pertinent submittal will be at the sole expense and responsibility of
Contractor.
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C. Submittal Procedures

1.

Before submitting each Shop Drawing or Sample, Contractor shall have determined and
verified:

a. all field measurements, quantities, dimensions, specified performance and design
criteria, installation requirements, materials, catalog numbers, and similar information
with respect thereto;

b. the suitability of all materials with respect to intended use, fabrication, shipping,
handling, storage, assembly, and installation pertaining to the performance of the
Work;

c. all information relative to Contractor's responsibilities for means, methods,
techniques, sequences, and procedures of construction, and safety precautions and
programs incident thereto; and

d. shall also have reviewed and coordinated each Shop Drawing or Sample with other
Shop Drawings and Samples and with the requirements of the Work and the Contract
Documents.

Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor's obligations under the Contract Documents with respect to
Contractor’s review and approval of that submittal.

With each submittal, Contractor shall give Construction Coordinator specific written notice
of any variations, that the Shop Drawing or Sample may have from the requirements of
the Contract Documents. This notice shall be both a written communication separated
from the Shop Drawing’s or Sample Submittal; and, in addition, by a specific notation
made on each Shop Drawing or Sample submitted to Construction Coordinator for review
and approval of each such variation.

D. Construction Coordinator’s Review

1.

Construction Coordinator will provide timely review of Shop Drawings and Samples in
accordance with the Schedule of Submittals acceptable to Construction Coordinator.
Construction Coordinator’s review and approval will be only to determine if the items
covered by the submittals will, after installation or incorporation in the Work, conform to
the information given in the Contract Documents and be compatible with the design
concept of the completed Project as a functioning whole as indicated by the Contract
Documents.

Construction Coordinator’s review and approval will not extend to means, methods,
techniques, sequences, or procedures of construction (except where a particular means,
method, technique, sequence, or procedure of construction is specifically and expressly
called for by the Contract Documents) or to safety precautions or programs incident
thereto. The review and approval of a separate item as such will not indicate approval of
the assembly in which the item functions.
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3. Construction Coordinator’s review and approval shall not relieve Contractor from
responsibility for any variation from the requirements of the Contract Documents unless
Contractor has complied with the requirements of Paragraph 6.17.C.3 and Construction
Coordinator has given written approval of each such variation by specific written notation
thereof incorporated in or accompanying the Shop Drawing or Sample. Construction
Coordinator’s review and approval shall not relieve Contractor from responsibility for
complying with the requirements of Paragraph 6.17.C 1.

E. Resubmittal Procedures

1. Contractor shall make corrections required by Construction Coordinator and shall return
the required number of corrected copies of Shop Drawings and submit, as required, new
Samples for review and approval. Contractor shall direct specific attention in writing to
revisions other than the corrections called for by the Construction Coordinator on
previous submittals.

F. Contractor shall furnish required submittals with sufficient information and accuracy in order
to obtain required approval of an item with no more than three (3) submittals. Construction
Coordinator will record the Architect or Engineer’s time for reviewing subsequent submittals
of Shop Drawings, samples or other items requiring approval and Contractor shall reimburse
Owner for the Architect or Engineer’s charges for such time.

G. Inthe event that Contractor requests a substitution for a previously approved item, Contractor
shall reimburse Owner for the Architect or Engineer’s charges for such time unless the need
for such substitution is beyond the control of Contractor.

6.18 Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes
or disagreements with Owner. No Work shall be delayed or postponed pending resolution of
any disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and
Contractor may otherwise agree in writing.

6.19  Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and will not be defective. Construction Coordinator and its Related
Entities shall be entitled to rely on representation of Contractor’'s warranty and guarantee.

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work
that is not in accordance with the Contract Documents or a release of Contractor’s obligation
to perform the Work in accordance with the Contract Documents:

1. observations by Construction Coordinator;

2. recommendation by Construction Coordinator or payment by Owner of any progress or
final payment;
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6.20

6.21

3. the issuance of a certificate of Substantial Completion by Construction Coordinator or any
payment related thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a
notice of acceptability by Construction Coordinator;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

D. The Contractor's General Warranty and Guarantee shall be for a period of one (1) year after

work has been accepted and final payment made to the Contractor. In the case of Water and
Wastewater lines, the warranty period will start after acceptance of these lines into the utility
provider’'s system for ownership, operation, and maintenance. The Contractor accepts the
transference of all warranties and guarantees to the utility provider owning and operating the
new lines.

Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold

harmless Owner and Construction Coordinator, and the officers, directors, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to the performance of
the Work, provided that any such claim, cost, loss, or damage is attributable to bodily injury,
sickness, disease, or death, or to injury to or destruction of tangible property (other than the
Work itself), including the loss of use resulting therefrom but only to the extent caused by any
negligent act or omission of Contractor, any Subcontractor, any Supplier, or any individual or
entity directly or indirectly employed by any of them to perform any of the Work or anyone for
whose acts any of them may be liable .

In any and all claims against Owner or Construction Coordinator or any of their respective
consultants, agents, officers, directors, partners, or employees by any employee (or the
survivor or personal representative of such employee) of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly employed by any of them to perform
any of the Work, or anyone for whose acts any of them may be liable, the indemnification
obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the
amount or type of damages, compensation, or benefits payable by or for Contractor or any
such Subcontractor, Supplier, or other individual or entity under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the
liability of Construction Coordinator and Construction Coordinator’s officers, directors,
partners, employees, agents, consultants and subcontractors arising out of:

1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.

Delegation of Professional Design Services
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A. Contractor will not be required to provide professional design services unless such services
are specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor's responsibilities for construction means,
methods, techniques, sequences and procedures. Contractor shall not be required to provide
professional services in violation of applicable law.

B. If professional design services or certifications by a design professional related to systems,
materials or equipment are specifically required of Contractor by the Contract Documents,
Owner and Construction Coordinator will specify all performance and design criteria that such
services must satisfy. Contractor shall cause such services or certifications to be provided by
a properly licensed professional, whose signature and seal shall appear on all drawings,
calculations, specifications, certifications, Shop Drawings and other submittals prepared by
such professional. Shop Drawings and other submittals related to the Work designed or
certified by such professional, if prepared by others, shall bear such professional’s written
approval when submitted to Construction Coordinator.

C. Owner and Construction Coordinator shall be entitled to rely upon the adequacy, accuracy
and completeness of the services, certifications or approvals performed by such design
professionals, provided Owner and Construction Coordinator have specified to Contractor all
performance and design criteria that such services must satisfy.

D. Pursuant to this Paragraph 6.21, Construction Coordinator’s review and approval of design
calculations and design drawings will be only for the limited purpose of checking for
conformance with performance and design criteria given and the design concept expressed
in the Contract Documents. Construction Coordinator’s review and approval of Shop
Drawings and other submittals (except design calculations and design drawings) will be only
for the purpose stated in Paragraph 6.17.D 1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.

PART 7 - OTHER WORK AT THE SITE
7.01 Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner’s employees or
via other direct contracts therefor, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each
utility owner and Owner, if Owner is performing other work with Owner’s employees, proper
and safe access to the Site, a reasonable opportunity for the introduction and storage of
materials and equipment and the execution of such other work, and shall properly coordinate
the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may
be required to properly connect or otherwise make its several parts come together and
properly integrate with such other work. Contractor shall not endanger any work of others by
cutting, excavating, or otherwise altering their work and will only cut or alter their work with
the written consent of Construction Coordinator and the others whose work will be affected.
The duties and responsibilities of Contractor under this Paragraph are for the benefit of such
utility owners and other contractors to the extent that there are comparable provisions for the
benefit of Contractor in said direct contracts between Owner and such utility owners and
other contractors.

C. If the proper execution or results of any part of Contractor's Work depends upon work
performed by others under this Part 7, Contractor shall inspect such other work and promptly
report to Construction Coordinator in writing any delays, defects, or deficiencies in such other
work that render it unavailable or unsuitable for the proper execution and results of
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Contractor’'s Work. Contractor’s failure to so report will constitute an acceptance of such other
work as fit and proper for integration with Contractor's Work except for latent defects and
deficiencies in such other work.

7.02 Coordination

A.

B.

If Owner intends to contract with others for the performance of other work on the Project at
the Site, the following will be set forth:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized;
and

3. the extent of such authority and responsibilities will be provided.

Owner shall have sole authority and responsibility for such coordination.

7.03  Legal Relationships

A.

B.

Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption
costs incurred by Contractor as a result of the other contractor’s actions or inactions.

Contractor shall be liable to Owner and any other contractor for the reasonable direct delay
and disruption costs incurred by such other contractor as a result of Contractor’s action or
inactions.

7.04 Claims Between Contractors

A.

Should Contractor cause damage to the work or property of any other contractor at the Site,
or should any claim arising out of Contractor’s performance of the Work at the Site be made
by any other contractor against Contractor, Owner, Construction Coordinator, or Contractor
shall promptly attempt to settle with such other contractor by agreement, or to otherwise
resolve the dispute by arbitration or at law.

Contractor shall, to the fullest extent permitted by Laws and Regulations, indemnify and hold
harmless Owner, the Construction Coordinator and the officers, directors, partners,
employees, agents and other consultants and subcontractors of each and any of them from
and against all claims, costs, losses and damages (including, but not limited to, fees and
charges of engineers, architects, attorneys, and other professionals and court and arbitration
costs) arising directly, indirectly or consequentially out of any action, legal or equitable,
brought by any other contractor against Owner, Construction Coordinator, Construction
Coordinator’s Consultants to the extent said claim is based on or arises out of Contractor’s
performance of the Work. Should another contractor cause damage to the Work or property
of Contractor or should the performance of work by any other contractor at the Site give rise
to any other Claim, Contractor shall not institute any action, legal or equitable, against Owner,
or the Construction Coordinator or permit any action against any of them to be maintained
and continued in its name or for its benefit in any court or before any arbiter which seeks to
impose liability on or to recover damages from Owner, or the Construction Coordinator on
account of any such damage or Claim.

If Contractor is delayed at any time in performing or furnishing Work by any act or neglect of
another contractor, and Owner and Contractor are unable to agree as to the extent of any
adjustment in Contract Times attributable thereto, Contractor may make a Claim for an
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extension of times in accordance with Part 12. An extension of the Contract Times shall be
Contractor’s exclusive remedy with respect to Owner, and construction coordinator for any
delay, disruption, interference, or hindrance caused by any other contractor. This paragraph
does not prevent recovery from Owner, or construction coordinator for activities that are their
respective responsibilities.

PART 8 - OWNER’S RESPONSIBILITIES

8.01

8.02

8.03

8.04

8.05

8.06

8.07

8.08

8.09

Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through the Construction Coordinator.

Replacement of Construction Coordinator

A. In case of termination of the employment of the Construction Coordinator, Owner shall
appoint a Construction Coordinator to whose status under the Contract Documents shall be
that of the former Construction Coordinator.

Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs
14.02.C and 14.07.C.

Lands and Easements; Reports and Tests

A. Owner’s duties in respect of providing lands and easements and providing engineering
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph
4.02 refers to Owner’s identifying and making available to Contractor copies of reports of
explorations and tests of subsurface conditions and drawings of physical conditions in or
relating to existing surface or subsurface structures at or contiguous to the Site that have
been utilized by the Architect or Engineer in preparing the Contract Documents.

Insurance

A. Owner’s responsibilities, if any, in respect to purchasing and maintaining liability and property
insurance are set forth in Part 5.

Change Orders
A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.
Inspections, Tests, and Approvals

A. Owner’s responsibility in respect to certain inspections, tests, and approvals is set forth in
Paragraph 13.03.B.

Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible
for, Contractor's means, methods, techniques, sequences, or procedures of construction, or
the safety precautions and programs incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the performance of the Work. Owner will not
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be responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

8.10 Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set
forth in Paragraph 4.06.

8.11 Evidence of Financial Arrangements

A. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that
financial arrangements have been made to satisfy Owner’s obligations under the Contract
Documents, Owner’s responsibility in respect thereof will be as set forth.

PART 9 - Construction Coordinator’s STATUS DURING CONSTRUCTION
9.01 Owner’s Representative

A. Construction Coordinator will be Owner’s representative during the construction period. The
duties and responsibilities and the limitations of authority of Construction Coordinator as
Owner’s representative during construction are set forth in the Contract Documents and will
not be changed without written consent of Owner and Construction Coordinator.

9.02 Visits to Site

A. Construction Coordinator will make visits to the Site at intervals appropriate to the various
stages of construction as Engineer deems necessary in order to observe as an experienced
and qualified design professional the progress that has been made and the quality of the
various aspects of Contractor's executed Work. Based on information obtained during such
visits and observations, Construction Coordinator, for the benefit of Owner, will determine, in
general, if the Work is proceeding in accordance with the Contract Documents. Construction
Coordinator will not be required to make exhaustive or continuous inspections on the Site to
check the quality or quantity of the Work. Construction Coordinator’s efforts will be directed
toward providing for Owner a greater degree of confidence that the completed Work will
conform generally to the Contract Documents. On the basis of such visits and observations,
Construction Coordinator will keep Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

B. Construction Coordinator’s visits and observations are subject to all the limitations on
Construction Coordinator’s authority and responsibility set forth in Paragraph 9.09.
Particularly, but without limitation, during or as a result of Construction Coordinator's visits or
observations of Contractor's Work Construction Coordinator will not supervise, direct, control,
or have authority over or be responsible for Contractor's means, methods, techniques,
sequences, or procedures of construction, or the safety precautions and programs incident
thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the
performance of the Work.

9.03 Project Representative

A. If Owner and Construction Coordinator agree; Construction Coordinator will furnish a
Resident Project Representative to assist Construction Coordinator in providing more
extensive observation of the Work. The authority and responsibilities of any such Resident
Project Representative and assistants will be as provided, and limitations on the
responsibilities thereof will be as provided in Paragraph 9.09. If Owner designates another
representative or agent to represent Owner at the Site who is not Construction Coordinator’s
consultant, agent or employee, the responsibilities and authority and limitations thereon of
such other individual or entity will be as provided in Paragraph 9.09.
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9.04

9.05

9.06

9.07

9.08

Authorized Variations in Work

A.

Construction Coordinator may authorize minor variations in the Work from the requirements
of the Contract Documents which do not involve an adjustment in the Contract Price or the
Contract Times and are compatible with the design concept of the completed Project as a
functioning whole as indicated by the Contract Documents. These may be accomplished by a
Field Order and will be binding on Owner and also on Contractor, who shall perform the Work
involved promptly. If Owner or Contractor believes that a Field Order justifies an adjustment
in the Contract Price or Contract Times, or both, and the parties are unable to agree on
entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be
made therefor as provided in Paragraph 10.05.

Rejecting Defective Work

A.

Construction Coordinator will have authority to reject Work, which Construction Coordinator
believes to be defective, or that Construction Coordinator believes will not produce a
completed Project that conforms to the Contract Documents or that will prejudice the integrity
of the design concept of the completed Project as a functioning whole as indicated by the
Contract Documents. Construction Coordinator will also have authority to require special
inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is
fabricated, installed, or completed.

Shop Drawings, Change Orders and Payments

A.

In connection with Construction Coordinator’s authority, and limitations thereof, as to Shop
Drawings and Samples, see Paragraph 6.17.

In connection with Construction Coordinator’s authority, and limitations thereof, as to design
calculations and design drawings submitted in response to a delegation of professional
design services, if any, see Paragraph 6.21.

In connection with Construction Coordinator’s authority as to Change Orders, see Parts 10,
11, and 12.

In connection with Construction Coordinator’s authority as to Applications for Payment, see
Part 14.

Determinations for Unit Price Work

A.

Construction Coordinator will determine the actual quantities and classifications of Unit Price
Work performed by Contractor. Construction Coordinator will review with Contractor the
Construction Coordinator’s preliminary determinations on such matters before rendering a
written decision thereon (by recommendation of an Application for Payment or otherwise).
Construction Coordinator’s written decision thereon will be final and binding (except as
modified by Construction Coordinator to reflect changed factual conditions or more accurate
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

Decisions on Requirements of Contract Documents and Acceptability of Work

A.

Construction Coordinator will be the initial interpreter of the requirements of the Contract
Documents and judge of the acceptability of the Work thereunder. All matters in question and
other matters between Owner and Contractor arising prior to the date final payment is due
relating to the acceptability of the Work, and the interpretation of the requirements of the
Contract Documents pertaining to the performance of the Work, will be referred initially to the
Construction Coordinator in writing within 30 days of the event giving rise to the question
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9.09

B.

Construction Coordinator will, with reasonable promptness, render a written decision on the
issue referred. If Owner or Contractor believe that any such decision entitles them to an
adjustment in the Contract Price or Contract Times or both, a Claim may be made under
Paragraph 10.05. The date of Construction Coordinator’'s decision shall be the date of the
event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.

Construction Coordinator’s written decision on the issue referred will be final and binding on
Owner and Contractor, subject to the provisions of Paragraph 10.05.

When functioning as interpreter and judge under this Paragraph 9.08, Construction
Coordinator will not show patrtiality to Owner or Contractor and will not be liable in connection
with any interpretation or decision rendered in good faith in such capacity.

Limitations on Construction Coordinator’s Authority and Responsibilities

A.

Neither Construction Coordinator’s authority or responsibility under this Part 9 or under any
other provision of the Contract Documents nor any decision made by Construction
Coordinator in good faith either to exercise or not exercise such authority or responsibility or
the undertaking, exercise, or performance of any authority or responsibility by Construction
Coordinator shall create, impose, or give rise to any duty in contract, tort, or otherwise owed
by Construction Coordinator to Contractor, any Subcontractor, any Supplier, any other
individual or entity, or to any surety for or employee or agent of any of them.

Construction Coordinator will not supervise, direct, control, or have authority over or be
responsible for Contractor's means, methods, techniques, sequences, or procedures of
construction, or the safety precautions and programs incident thereto, or for any failure of
Contractor to comply with Laws and Regulations applicable to the performance of the Work.
Construction Coordinator will not be responsible for Contractor’s failure to perform the Work
in accordance with the Contract Documents.

Construction Coordinator will not be responsible for the acts or omissions of Contractor or of
any Subcontractor, any Supplier, or of any other individual or entity performing any of the
Work.

Construction Coordinator’s review of the final Application for Payment and accompanying
documentation and all maintenance and operating instructions, schedules, guarantees,
bonds, certificates of inspection, tests and approvals, and other documentation required to be
delivered by Paragraph 14.07.A will only be to determine generally that their content complies
with the requirements of, and in the case of certificates of inspections, tests, and approvals
that the results certified indicate compliance with the Contract Documents.

The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also
apply to, the Resident Project Representative, if any, and assistants, if any.

PART 10 - CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A.

Without invalidating the Contract and without notice to any surety, Owner may, at any time or
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a
Work Change Directive. Upon receipt of any such document, Contractor shall promptly
proceed with the Work involved which will be performed under the applicable conditions of
the Contract Documents (except as otherwise specifically provided).

If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if
any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed
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10.02

10.03

10.04

10.05

as a result of a Work Change Directive, a Claim may be made therefor as provided in
Paragraph 10.05.

Unauthorized Changes in the Work

A.

Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except
in the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering
Work as provided in Paragraph 13.04.B.

Execution of Change Orders

A.

Owner and Contractor shall execute appropriate Change Orders recommended by
Construction Coordinator covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A,
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive; and

3. changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by Construction Coordinator pursuant to Paragraph 10.05;
provided that, in lieu of executing any such Change Order, an appeal may be taken from
any such decision in accordance with the provisions of the Contract Documents and
applicable Laws and Regulations, but during any such appeal, Contractor shall carry on
the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

Notification to Surety

A.

If notice of any change affecting the general scope of the Work or the provisions of the
Contract Documents (including, but not limited to, Contract Price or Contract Times and
Warranty Requirements) is required by the provisions of any bond to be given to a surety, the
giving of any such notice will be Contractor’s responsibility. The amount of each applicable
bond will be adjusted to reflect the effect of any such change.

Claims

A.

Construction Coordinator’s Decision Required: All Claims, except those waived pursuant to
Paragraph 14.09, shall be referred to the Construction Coordinator for decision. A decision by
Construction Coordinator shall be required as a condition precedent to any exercise by
Owner or Contractor of any rights or remedies either may otherwise have under the Contract
Documents or by Laws and Regulations in respect of such Claims.

Notice: Written notice stating the general nature of each Claim shall be delivered by the
claimant to Construction Coordinator and the other party to the Contract promptly (but in no
event, later than 30 days) after the start of the event giving rise thereto. The responsibility to
substantiate a Claim shall rest with the party making the Claim. Notice of the amount or
extent of the Claim, with supporting data shall be delivered to the Construction Coordinator
and the other party to the Contract within 60 days after the start of such event (unless
Construction Coordinator allows additional time for claimant to submit additional or more
accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be
prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment
in Contract Time shall be prepared in accordance with the provisions of Paragraph 12.02.B.
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Each Claim shall be accompanied by claimant's written statement that the adjustment
claimed is the entire adjustment to which the claimant believes it is entitled as a result of said
event. The opposing party shall submit any response to Construction Coordinator and the
claimant within 30 days after receipt of the claimant’s last submittal (unless Construction
Coordinator allows additional time).

C. Construction Coordinator’s Action: Construction Coordinator will review each Claim and,
within 30 days after receipt of the last submittal of the claimant or the last submittal of the
opposing party, if any, take one of the following actions in writing:

1. deny the Claim in whole or in part,
2. approve the Claim, or

3. notify the parties that the Construction Coordinator is unable to resolve the Claim if, in the
Construction C